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SECTION I: THE CORE AREA AGREEMENT EVALUATION PROGRAM 
1.0 INTRODUCTION 
The Winnipeg Core Area Agreement (C.A.A.)* is an 
innovative five-year initiative of the City of Winnipeg, 
Province of Manitoba and Government of Canada directed 
I 
toward the revitalization of Winnipeg's inner city. Unlike 
earlier revitalization strategies, the C.A.A. embodies a 
complex array of programs and complementary initiatives 
which seek to address in a comprehensive manner, the 
economic development, physical renewal, housing, employment 
and social service needs of the core area. Vital to the 
implementation of any innovative strategy is the evaluation 
of w~at has been learned and accomplished as a result of the 
exercise. This document outlines a plan for evaluating the 
C.A.A. It identifies several key issues of concern, 
analyzes the objectives of the C.A.A. and its programs, and 
develops a means by which managers and planners can learn 
from the experience both while it is in progress and after 
its completion. 
1.1 THE STRUCTURE AND PROGRAMS OF THE CORE AREA AGREEMENT 
The underlying rationale of the C.A.A. arises from the 
recognition that on-going processes continue to weaken the 
economic and social fabric of the core area. These 
processes are reflected in two well documented trends. 
First the shift of people, jobs and commercial activity away 
from the core area has sapped its vitality, leaving several 
areas in serious physical and economic decline. Second, the 
core has· experienced growing concentrations of high need 
groups including the elderly, single-parent families, recent 
migrants, native peoples, the unemployed and low income 
households. Many of the people within these groups are 
living in conditions of poverty and deprivation. 
* For a complete listing of abbreviations used in this 
report see Appendix A. 
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The stated objectives of the Agreement have 
to address the consequences of these processes.· 
the C.A.A. are three broad goals: 
been framed 
Central to 
* to provide increased employment opportunities; 
* to encourage appropriate industrial, commer-
cial and residential development and to revi-
talize the physical and social environment of 
the core area; and 
* to facilitate the effective social and 
economic participation of core area residents 
in development opportunities. 
These objectives are to be pursued through undertaking 
a broad range of activities. Thirteen programs, grout;>ed 
under three sectors, comprise the cost-shared components 'of 
the Agreement (see Table 1). Sector I programs (Programs 1 
to 5) seek to improve the social and economic well-being of 
core area residents through employment and job creation pro-
jects, housing and community improvement activities and by 
upgrading and expanding community f aci lit ies and services. 
Sector II programs (Programs 6 to 10) are intended to 
encourage economic growth and development and to create 
employment opportunities in the core area through key site 
development and the stimulation of private sector invest-
ment. The management and delivery strategy of the Agreement 
is articulated in the Sector III programs (Programs 11 to 
13) • 
In addition to the thirteen cost-shared programs, a 
number of complementary programs are to be undertaken by 
various government departments. These programs, which are 
identified in Table 1, are intended to augment activities 
carried out under the C.A.A.'s Sector I and II programs. 
A critical assumption of the C.A.A. 
menting the broad range of programs listed 
taneously, the programs will reinforce 
is that by -imple-
in Table 1 simul-
one another and 
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TABLE 1 
STRUCTURE AND PROGRAMS OF THE CORE AREA AGREEMENT 
Cost Shared Programs 
Funding 
(000,000$) 
SECTOR I: 
Program 1. 
2. 
3. 
4. 
5. 
Employment, Housing and Neighbourhood 
Revitalization 
Employment and Affirmative Action 
Housing . ........................................... . 
Community Improvement Areas 
Community Faci:lities 
Community Services .................................. 
9.5 
11.5 
6.0 
5.0 
5.0 
SECTOR II : Economic Stimulus Through Key Site Development 
Program 6. Logan Industrial Development •••••••••••••••••••••••• 25.4 
7. North of Portage Redevelopment •••••••••••••••••••.•• 13.1 
8. C.N. East Yards ..................................... 7.2 
9. Historic Winnipeg Area Development •••••••••••••••••• 4.6 
10. Neighbourhood Main Streets Development •••••••••••••• 3.7 
SECTOR III: Management and Consultation 
Program 11. Management and Consultation 
12. Public Information 
13. Evaluation 
2.5 
1.8 
0.7 
37.0 
54.0 
5.0 
96.0 
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Table 1 (cont.) 
COMPLEMENTARY PROGRAMS 
A. GOVERNMENT <F" CANADA 
1. Employment Strategy for Special Needs 
C.E.I.C •••••••••••••••••••••••••••••••••••••• (up to 50.0)* 
2. Housing - C.M.H.C. 9.5 
3. Community Involvement - Secretary of State ( ? 
4. Federal Facilities •• !• ••••••••••••••••••••••••••••••• ( ? ) 
5. Industrial Development and Expansion 
D.R.E.E. and I.T. & C ••••••••••••••••••••••••••••••• (? 
B. PROVINCE <F MANITOBA 
c. CITY 
6. Community Improvement Programs (4.8) 
7. Housing (3.7) 
8. Road Access - C.N. East Yards ....................... ( ? ) 
9. Provincial Facilities . .............................. ( ? ) 
(F WINNIPEG 
10. Community Improvement Programs . .................... ( ? ) 
11. Road Access - C.N. East Yards ...................... ( ? 
* Funding for complementary programs is not completely defined. Figures 
in parenthesis are approximations based on available information. 
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achieve more than if conducted in 
the strategy should affect a 
Winnipeg's inner city and not 
groups or neighbourhoods. 
represent an important aspect 
objectives. 
1.2 THE EVALUATION PROGRAM 
isolation. If successful, 
broad cross-section of 
only the targeted client 
These "synergistic" effects 
of the C.A.A.'s overall 
It is a legal requirement of the tripartite agreement 
(Section 8) that the Management Board ensure that the thir-
teen cost-shared programs be evaluated with respect to their 
stated objectives and that each party to the Agreement pro-
vide information required in order to conduct the evalua-
tion. 
In response to the legal requirement for evaluation, a 
project authorization for Program 13--Evaluation has been 
approved. The evaluation program is to be carried out under 
the authority of the Department of Regional Economic Expan-
sion (D.R.E.E.) and is to report to Management Board through 
the D.R.E.E. representative. The operation of the evalua-
tion program will be the responsibility of a sub-committee 
of the management board, chaired by the D.R.E.E. representa-
tive. The program's stated objective is to "assess the 
effectiveness of the Core Area Agreement in achieving the 
economic, social, and physical objectives of the Agree~ 
ment". In pursuit of this objective the program may under-
take the following activities: 
* the development of a comprehensive 
for evaluation of the Agreement, 
evaluability analyses; 
strategy 
including 
* hiring of an Evaluation Program Manager; 
* baseline studies designed to improve current 
information on core area social, economic and 
physical conditions and to establish common 
criteria for progress reports and evaluation; 
* 
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development of a program monitoring system to 
record the inputs and outputs from various 
programs; 
* annual progress reports based on information 
collected through the program monitoring sys-
tem; 
* program evaluation which assesses the effec-
tiveness both of individual programs and of 
the Agreement as a whole; 
* other projects which may be deemed essential 
to an effective evaluation program. 
required 
through 
for 
the 
A mechanism for acquiring information 
evaluation purposes has been operationalized 
inclusion of compliance clauses in all pr!oject authoriza-
tions. 
1.3 THE EVALUATION PLAN 
The present document is a response to the need for an 
overall plan or strategy to guide the implementation of the 
evaluation process and to assist in making decisions con-
cerning allocations of resources to particular evaluation 
activities. The terms of reference of the contract govern-
ing the preparation of the plan are listed below. 
EVALUATION PLAN DESIGN TERMS OF REFERENCE 
Phase I - Preliminary Evaluation Framework: 
1. The identification of the range of possible 
evaluation activities. 
2. The priorization of evaluation activities in rela-
tionship to the Agreement strategy and objec-
tives. 
3. Analysis of evaluability of individual evaluation 
activities. 
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4. Identification of the initial evaluation framework 
including a critical appraisal of evaluation op-
tions and preliminary costs including: 
a. Identification of data needs and require-
ments; and 
b. Preliminary estimation of costs of the 
evaluation framework. 
5. The development of general procedures and method-
ologies for carrying out specific evaluation 
options. 
Phase II - The Evaluation Plan: 
6. Description of evaluation framework, its elements, 
relationship between its parts and expected out-
come in terms of effectivensss and/or impacts by 
component program, complementary programs and the 
Agreement as a whole. 
7. Description and analysis of methodological 
approach for each evaluation activity with indica-
tion of validity of method and expected outcome. 
8. The Evaluation Plan will also include: 
a. specification of evaluation activities; outline of 
proposed work for Third Year Review, and cost esti-
mates; 
b. general specification of program information moni-
toring system for component and complementary pro-
grams; 
c. description of elements of progress reporting 
including content, timing and frequency, etc.; and 
d. identification of evaluation activities for con-
tracting including costs. 
e. review of the role and relationship of participants 
such as the core area office, program managers, the 
evaluation committee, and others as appropriate, in 
the context of the evaluation plan; 
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f. outline of timing of evaluation plan activities, in 
terms of a flow chart over five-year period; 
g. refined cost estimates for recommended evaluation 
plan--with possible mix of options; and 
h. summation of all above elements in a final report. 
SECTION II: THE SCOPE OF THE EVALUATION PROGRAM 
2.0 INTRODUCTION 
The Core Area Agreement represents a diverse set of 
programs, activities and interventions designed to achieve 
certain broadly-defined objectives. To evaluate the large 
number of distinc~ programs, spread over a considerable area 
and lasting a lengthy time, requires a conceptual framework 
within which various C.A.A. activities may be assessed. The 
purpose of this section is to set out a framework for eval-
uating the effectiveness of the 
and to introduce the range of 
products to be encompassed by 
carrying out tasks. 
Agreement and its programs, 
evaluation activities and / 
the evaluation program in 
2.1 THE PROGRAM PLANNING, IMPLEMENTATION AND EVALUATION CYCLE 
Embedded in the design of the Core Area Agreement is 
the idea that social planning and intervention is a process 
which involves continuing feedback and redesig of program 
activities. Thus, the planning and interv ntion process 
should be viewed as a cycle that begin wit problem identi-
fication and analysis--proceeds thro the planning and 
implementation of an appropriate progr and ends in either 
its maintenance as a mature and effective program or in 
replanning and redesigning the program delivery system. 
The first phase of the cycle, referred to as the Pro-
gram Planning Phase, encompasses such activities as studying 
the extent and location of problems, identifying the popula-
tion of program recipients, assessing the environment within 
which the program must operate, and establishing the organi-
zational arrangements, procedures and resources required to 
deliver the program. During the Implementation Phase, 
programs designed to produce intended changes in the target 
population or area are made operational. This phase is fol-
lowed by the Efficiency/Impact Analysis Phase which focuses 
upon the assessment of whether the program is operating in 
conformity to its design, and whether the program has had 
the desired impact. 
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Since activities associated with each phase of the 
cycle differ, the types of evaluation appropriate to each 
phase are different as well. It is useful at this point to 
distinguish between formative and Summative evaluation. 
Formative evaluation takes place primarily during the plan-
ning and implementation phase of the cycle and produces 
information that is fed back to program managers and design-
ers to assist in shaping the program. Summative evaluation 
in contrast, provides information about the effectiveness or 
impact of a program once it has been established and opera-
tional for a period of time. Such information may be criti-
cal to determining whether a program should be retained, 
modified or terminated. 
2.2 EVALUATION ACTIVITIES 
A number of specific terms are used in this report to 
describe the evaluation activities required under the Core 
Area Agreement. These terms are defined briefly below: 
* 
* 
Baseline Analysis relates to documenting and 
analyzing conditions in the core area or in 
the city prior to implementation of the 
C.A.A. programs. This type of analysis is 
critical to defining target groups and estab-
lishing reference points for measuring changes 
which occur as a result of the programs. 
Program Monitoring relates to the activity of 
maintaining basic descriptive information on 
program inputs and outputs. Such information 
can be reported to management at regular 
intervals to permit a tracking of program pro-
gress. 
* Program Assessment refers to the detailed 
analysis of the degree to which the program 
has met its objectives and the manner in which 
it has been implemented. These assessments 
may be both formative and summative in nature 
and are intended to provide management with a 
thorough review of the program's operations. 
~-~-"~~-·--~-------------------
* 
* 
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Impact Analysis refers to identifying the 
range and scale of effects produced by the 
program. These effects may be both direct and 
indirect, as well as intended and unintended. 
The analysis also seeks to interpret the 
effects with respect to the program's stated 
goals. 
Cost-effectiveness Analysis is concerned with 
measuring the r~sults of a program in relation 
to its expenditures. Such analysis can permit 
management to interpret the program's accom-
plishments in light of resources employed and 
is useful in establishing the relative merit 
of programs which have similar goals and cri-
teria for success. 
2.3 EVALUATION PRODUCTS AND TIME FRAME 
In addition to Baseline Studies which may report on 
social, economic and physical conditions in the core area 
prior to implementation of the Agreement, the products of 
the evaluation program support the legal reporting require-
ments of the Agreement. Progress Reports are to be produced 
annually for all operational programs of the Agreement. 
These reports, which are to be based on program monitoring 
data, will be largely descriptive and should contain 
information 
The reports 
on program expenditures, inputs and outputs. 
are intended to provide management with program 
status information on a regular basis. 
A Mid-term Review report is intended to provide manage-
ment with information required to establish program perform-
ance and effectiveness and to assess the overall direction 
of the Agreement at roughly the halfway point. The report 
is to be directed toward the formative concerns of 
indicating whether the programs are operating on schedule 
and according to their objectives and whether changed 
conditions may demand new or modified program responses. 
Evaluation conducted in support of the mid-term review could 
include program assessment, program monitoring and impact 
analysis activities. 
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A Final Report will seek to provide a written evalua-
tion encompasssing baseline analyses, impact analyses and, 
where appropriate and possible, cost-effectiveness anal-
yses. Conclusions and recommendations concerning specific 
programs evaluated and concerning the design and implementa-
tion of the Core Area Agreement as a whole, are to be inclu-
ded. 
As noted in Section I, the Agreement was conceived as a 
five-year program slated to expire on March 31, 1986. 
Provisions, however, are made in the Agreement for the three 
parties to extend the time frame. As it stands now the 
Agreement calls for the mid-term review of programs to be 
carried out in the spring of 1983. Because of the delay in 
operationalizing most of the programs, it will not be 
possible for the evaluation program to make a proper assess-
ment of the programs by that time. Approximately eighteen 
months of program operation should occur prior to such 
assessment. As such, the plan design team recommends that 
the mid-term review evaluation activities be reported to 
management in the fourth quarter of 1984 • 
Evaluation to be conducted in support of the final 
report relates, for the most part, to impact analyses which 
cannot be initiated until programs are completed or in the 
final phase of deli very. In light of this constraint, the 
design team recommends that the final report be submitted 
to management during the third or fourth quarter of 1987 • 
These reporting time frames have been assumed in the devel-
opment of the evaluation plan. 
SECTION III: THE EVALUABILITY OF THE C.A.A. 
3.0 INTRODUCTION 
In the first two sections of this report the scope and 
intent of the C.A.A. and the evaluation program were 
outlined and the range or types of evaluation activities 
introduced. Discussion ·in this section and Section IV is 
directed toward the task of determining how and to what 
extent the entire C.A.A. and its constituent programs can be 
evaluated. 
Assessing the evaluability of the C.A.A. and its 
programs involves two fundamental tasks: 
* defining the evaluation 
that we would like 
program(s), and 
issues or 
to know 
what it is 
about the 
* assessing the feasibility 
evaluation of these issues. 
of conducting 
In defining the particular issues which one would like 
investigated, the following properties of the program must 
be considered: 
* the program's stated objectives, 
* the program's strategy(ies) or logic model(s), 
i.e. how the program inputs will produce the 
desired outputs, and 
* the information needs of program managers and 
policy makers. 
Regarding the assessment of 
addressing the evaluation issues related 
following criteria must be considered: 
the feasibility of 
to a program, the 
* the degree to which program inputs and outputs 
and desired impacts can be validly and reli-
ably measured. 
-------------------------- -------···---·----------
* 
* 
* 
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the cost of measuring and analyzing program 
inputs and outputs and desired outcomes. 
the mandate and authority of the evaluation 
agent to ensure the appropriate and adequate 
measurement of program inputs and outputs. 
the ability to control for the effect of 
extraneous, non-program influences on the out-
comes expected of a program. 
In the remainder of this section, discussion focuses on 
defining those issues which are important in terms of the 
content of the evaluation of the C.A.A. as a whole, and its 
constituent programs. Section IV will restate the concerns 
and issues outlined in this section as specific evaluation 
questions. The feasibility of addressing these issues will 
then be dealt with by describing the specific measurement 
and analysis tasks involved in answering the evaluation 
questions. Throughout this discussion particular attention 
will be paid to two key dimensions of the evaluability anal-
ysis of the C.A.A., the focus and intent of the analysis. 
By the intent of the analysis, we mean to distinguish 
between that which is formative in nature and that which is 
summative, a distinction discussed in Section II. By the 
focus of the analysis, we mean to distinguish between that 
which is macro-environmental in scope and that which is 
micro- or program-specific in scope. 
The desirability of a program-specific focus to the 
evaluation of the C.A.A. is obvious: There are ten programs 
which comprise the substantive intent of the C.A.A., and 
their functioning and impact may be assessed. Perhaps what 
is less obvious, yet clearly contained within the "goals and 
objectives" statements of the C.A.A., is a concern for the 
overall, "synergistic" impact of the Agreement on the core 
area of the city. Accordingly, in addition to assessing the 
discrete impacts or effects of individual programs, evalua-
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tion can also focus on the aggregate shifts 
tion and character of the core area which 
duration of the C.A.A. This assessment 
macro-focus of the proposed evaluation. 
3.1 THE EVALUATION THEMES 
in the composi-
occur over the 
constitutes the 
Contained within the three broad objectives and 
substantive programs of the C.A.A. are the following expli-
cit objectives: 
* the redevelopment of key sites, 
* the strengthening of the commercial, retail 
and institutional base at specific sites, 
* the revitalization of select neighbourhoods 
and the core area housing stock, and 
* the creation of permanent employment opportun-
ities for core area residents. 
In addition, by achieving these objectives, it is hoped 
that the following secondary impacts will also occur: 
* increased industrial, commercial 
tial investment in the core by 
sector, 
and res iden-
the private 
* job creation by the private sector, 
* reduction in socio-economic disparity between 
core and non-core area residents, 
* reduction in the out-migration 
from the core, and 
of households 
* improvement in the attitude and perceptions of 
core and non-core area residents toward the 
core area as a place to live, shop and work. 
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We suggest that this range of intended and desired pro-
gram impacts can be adequately summarized in terms of four 
major impact themes: 
* Economic Growth and Development 
* Enhancement of Employment Opportunities and 
Support Services for Core Area Residents 
* Housing and Neighbourhood Improvements, and 
* Socio-Demographic and Attitude Change 
In addition, a major concern with the process by which 
the C.A.A. is implemented was raised by a number of persons 
involved in the design of the C.A.A., suggesting the need 
for a fifth evaluation theme: 
* Implementation of the C.A.A. (Management of 
and Citizen Pariticipation in the C.A.A.). 
The first evaluation theme, Economic Growth and 
Development, relates to the changes in both the type and 
level of public and private investment in the core, and the 
size and structure of the core area job/labour market. 
Accordingly, not only will the C.A.A. Sector II programs 
(6 through 10) and their complementary D.R.E.E. and I.T. & 
C. programs require examination for their impacts in gener-
ating investment and jobs, the housing and neighbourhood 
improvement and facilities and services programs (2 through 
5) also should be looked at in the light of their potential 
impacts on the job market in the core. 
The focus of the evaluation of the second theme, 
Enhancement of Employment Opportunities and Support Services 
for Core Area Residents, relates to assessing the degree to 
which the core area residents and special needs groups in 
the core benefit from the existing and expanded job market 
of the core during the implementation of the C.A.A. pro-
grams. The job training, 
delivered under Program 1, 
counselling and access services 
and the complementary neighbour-
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hood facilities and services 
require evaluation in terms 
assist special needs groups 
employment. 
funded under Programs 4 and 5, 
of the degree to which they 
in gaining access to permanent 
The key thrust of the housing rehabilitation and neigh-
bourhood improvement programs is that of upgrading the state 
of repair of the housing stock of the city, providing 
additional new housing units on infill basis in core area 
neighbourhoods, and improving the quality of neighbourhood 
recreational and social support facilities and services. 
Accordingly, the focus of the evaluation of the Housing and 
Neighbourhood Improvements theme should include at the macro 
level, an assessment of the changes in the quantity and 
quality of the housing stock of the core area,along with the 
changes in the level and types of (dis) investment which 
generate these changes. At the micro level, the evaluation 
can attempt to discern the impacts of programs not only on 
the quality of the housing stock itself but also on both the 
core and non-core area residents' attitudes toward, and 
mobility into and out of, the core area. 
The three themes discussed above reflect the intended 
direct and secondary economic and physical impacts of the 
C.A.A. However, we have indicated that there exist some 
additional impacts which it is hoped will result from the 
successful attainment of the economic and physical renewal 
of the core. To reiterate, these impacts are: 
* 
* 
a slowing of the rate of population loss from 
the core area; and 
an improvement in the image of the core area 
as a place to live, work and shop. 
The evaluation of the fourth theme (i.e. Socio-
demographic and Attitude Changes) should seek to assess the 
degree to which the above impacts are achieved over the 
duration of the Agreement. Except in discrete cases, such 
as the housing rehabilitation and infill programs, it will 
not be possible to directly link discrete C.A.A. programs to 
LIBRARY 
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changes in 
composition 
can attempt 
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the attitudes toward and socio-demographic 
of the core area. Rather, what the evaluation 
is a description of the changes which occur and 
an analysis of the impact of continued migration and mobil-
ity on the changing character of the core area population. 
The final theme, The Implementation of the C.A.A., 
recognizes a concern for the management of the C.A.A. and 
the manner and degree of citizen participation in the 
delivery of the Agreement. 
The evaluation of the management implementation issue 
includes two related dimensions. The first focuses on the 
effectiveness of the core area office (Program 11), imple-
menting jurisdictions, management board and policy committee 
in fulfilling their coordination and implementation func-
tions. The second relates to the comparative advantages of 
proceeding with inner-city renewal via the overall C.A.A. 
model versus earlier Winnipeg and I or other urban arrange-
ments for publicly-sponsored urban renewal initiatives. 
The encouragement of citizen participation in the 
implementation of the Agreement has also emerged as a signi-
ficant implementation issue. 
Given the several approaches to promoting citizen 
participation, the policy concern relates to finding the 
appropriate means of obtaining citizen input for each of the 
programs. For example, the key site initiatives might 
require an altogether different kind of input to ensure 
their optimal development than would the community services 
and facilities (Programs 4 and 5) or the Education Develop-
ment Agency (Program 1.3). 
Accordingly, the evaluation of this aspect of the 
implementation of the C.A.A. could examine the variety of 
methods used to involve citizens (including Program 12) and 
assess their relative strengths and weaknesses, both from 
the viewpoint of residents' satisfaction with them and their 
impact on the implementation of programs. 
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Finally, there is a concern to place the overall imple-
mentation of the C.A.A. within the context of the changing 
policy and program environment generated by other initi-
atives of the three levels of government. If other signifi-
cant public programs are introduced by any one of the 
governments during the term of the C.A.A., it will be criti-
cal to describe what they are, and their actual or potential 
impacts on C.A.A. programs and on the core area in general. 
These five themes constitute the framework employed in 
defining issues and developing evaluation questions pertain-
ing to each of the C.A.A. programs and related complementary 
programs which comprise the full range of initiatives. 
What this means is that individual programs will not be 
evaluated so much as ends in themselves, but rather as 
instances of or attempts to achieve the fundamental direct 
and secondary objectives of the overall agreement. Specifi-
cally, this results in a set of issues related to a parti-
cular program, which reflect not only its stated objectives 
but also those additional secondary impacts expected to fol-
low from the program. Also, this thematic organization of 
the evaluation means that only some of those programs which 
are instances of a particular theme, may be evaluated in 
depth. Given budget constraints, the thematic approach 
enables the selection of a sub-set of programs. 
Finally, the thematic approach to the evaluation of the 
C.A.A. possesses the added virtue of stressing the inter-
relatedness and complementary nature of the programs being 
implemented. Given the multiplicity of implementing agents 
and jurisdictions, there is a need for a perspective which 
draws together the various elements and activities of the 
C.A.A. By organizing the evaluation of individual programs 
according to their contribution to the achievement of the 
C.A.A.'s basic objectives, and by providing interim feedback 
in terms of those "'b ject i ves, the evaluation can emphasize 
the need for program coordination and program sensitivety to 
basic C.A.A. goals. 
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3.2 THE MACRO-ENVIRONMENT EVALUATION ISSUES 
There are two levels at which one can think of the 
C.A.A.: As an overall strategy of core area renewal, 
ideally consisting of a set of interrelated and complemen-
tary investment, job creation, job access and physical 
renewal programs; or, as a collection of diverse programs 
each attempting to achieve its own stated objective(s) inde-
pendent of the others, and sharing only a common focus on 
the core area of Winnipeg. The former is the vision 
contained in the Agreement and the one we have chosen to 
reinforce through the proposed thematic approach to the 
evaluation of the Agreement. 
Viewing the C.A.A. in thematic and synergistic terms 
leads to a concern to assess the degree to which the entire 
core area moves toward an improved state as anticipated by 
the C.A.A. At this macro level, the evaluation is concerned 
foremost with the question: 
* How has the character of the Core Area changed 
over the duration of the C .A.A. and what has 
been the impact of the C.A.A. on those chan-
ges? 
Specifically, in terms of the five evaluation themes, 
just described, macro-level evaluation should seek to deter-
mine changes in 
* the level and type of the economic activity in 
the core area and the size and structure of 
the labour market, 
* the pattern of employment of core area resi-
dents, 
* the composition of and investment in the hous-
ing stock, 
* the state of repair and affordability of the 
housing stock, 
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* the size and socio-economic/demographic com-
position of the core area population, 
* the perceptions of the core area as a place to 
live, work and shop, 
* the public policies and programs which occur 
during the life of the C.A.A. 
As will be more fully described in Section IV of this 
•report, the basic strategies for evaluating the impact of 
the C.A.A. on those changes which occur in the core area 
will involve: 
* describing the historical trends for both the 
core and non-core areas of Winnipeg prior to 
the inception of the C.A.A., 
* describing the trends over the duration of the 
C.A.A., again for both the core and non-core 
areas of Winnipeg; and; 
* assessing the relative shifts in these trends 
across the core and non-core areas. 
Because the C.A.A. is being implemented in an open 
environment subject to the impact of other local, regional 
and even national dynamics, which cannot all be itemized, 
measured and hence controlled for in a statistical manner, 
it will not be possible to isolate the unique impact of the 
entire package of C. A.A. programs on the core area. How-
ever, by monitoring trends in key economic and demographic 
conditions both prior to and over the course of the C.A.A., 
for both the core and non-core areas, it will be possible to 
determine whether shifts in historical trends have occurred 
within the core area and whether these shifts are consistent 
with the underlying goals of the C.A.A. Moreover, when such 
analysis is combined with assessment of the impact of indi-
vidual programs and monitoring of other programs and 
policies implemented during the life of the C.A.A., it may 
be possible to relate the occurrence of such shifts to the 
presence of the C.A.A. 
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3.3 EVALUABILITY OF THE C.A.A. PROGRAMS 
While the principal thrust of macro-level evaluation of 
the C.A.A. relates to the summative concern of assessing 
the nature and extent of changes which occur in the core 
area, micro-level or program-specific evaluation relates to 
both 
* the summative concern of assessing the contri-
bution of individual programs to these chan-
ges, and 
* the formative concern of providing program 
managers and management board with information 
concerning the implementation and delivery of 
the program. 
The remaining discussion in this section provides a 
brief summary of the specific formative and summative 
concerns which form the substance of evaluation proposed for 
individual C.A.A. programs (and their associated complemen-
tary programs). Where possible, the discussion is organized 
according to the evaluability criteria introduced earlier in 
this section. 
Program 1: Employment and Affirmative Action 
Objectives and Strategies 
The main objective of this program is to provide spec-
ial need residents of the core area with the training and 
employment support services they require to gain access to 
existing jobs and jobs generated (or stimulated) by other 
C.A.A. program activities. Three general strategies are to 
be pursued under the program, including: 
* job creation in the public and private sector 
through affirmative action programs, 
* the expansion of counselling, 
preparation and placement services, 
employment 
and 
* the expansion of existing job training efforts 
and the establishment of several new training 
programs. 
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A broad range of complementary employment and training acti-
vities are to be undertaken by C.E.I.C. in support of the 
program's goal. 
Program Scale and Operational Objectives 
Activities proposed under the program are to be direc-
ted primarily toward several core area special employment 
need groups, including single parents, native peoples, 
youth, recent migrants and refugees. Funding of $10 million 
under the program is to be augmented by C.E.I.C. program 
funds which could exceed $60 million over the life of the 
C.A.A. 
More than 3,000 core area residents are expected to 
gain permanent employment as a result of the C.A.A. and com-
plementary C.E.I.C. program activities. A subtantially 
larger number of residents could benefit from training and/ 
or short-term employment made available under the programs. 
Evaluability of the Program 
The program and associated C.E.I.C. initiatives repre-
sent a very large and diversified effort aimed at reducing 
or eliminating barriers to permanent employment,which pres-
ently exist for several core area residents. The program's 
activities constitute one of the most important dimensions 
of the C.A.A. and warrant special attention in terms of 
evaluation. 
Formative Evaluation Concerns 
During the delivery of the program, management concerns 
are likely to be focused on the degree to which various pro-
j e c t s a r e a c h i e v i n g the i r ·o b j e c t i v e s • Imp o r t ant i s sues i n 
this regard include: 
* program target efficiency (i.e. 
which programs [or projects] 
needs populations), 
the extent to 
reach special 
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* the appropriateness of program scal.e (i.e. is 
the program reaching a significant number of 
those in need of assistance?) 
* program completion rates (i.e. what proportion 
of program enrollees complete the program?), 
and 
* program cost information (i.e. what is the per 
client cost of providing the service?). 
Evaluation activities conducted in support of the 
progress report and mid-term review could be directed 
supplying management with detailed information on 
issues. 
Summative Evaluation Concerns 
annual 
toward 
these 
Summative evaluation concerns relate to the outcomes or 
effects of the service(s) provided under the program. The 
fundamental evaluation issue in this regard is the extent to 
which clients obtain (and retain) employment as a result of 
the program. The final evaluation report should address 
this issue. 
Programs 2 and 3: Housing and Community Improvement Areas 
The C.A.A. 's Housing (Program 2) and Community Improve-
ment Area (Program 3) programs have been designed to comple-
ment one another. In addition, the programs 
to a large extent on complementary program 
supplied by M.H.R.C., C.M.H.C., and C.E.I.C. 
are dependent 
funding to be 
These linkages 
and inter-dependencies create the need to review evaluabil-
ity of the two programs jointly. 
Objectives and Strategies 
The programs' objectives which include: 
* rehabilitation of the core area's housing 
stock, 
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* improving the housing situations of special 
needs populations, and 
* revitalizing the physical and social environ-
ment of designated core area neighbourhoods, 
relate directly to the C.A.A.'s 
stock deterioration 
The programs embody 
include: 
and promote 
concerns to arrest housing 
neighbourhood stability. 
* 
several strategic components. 
subsidies and 
and landlords 
units, 
grants to core area 
for rehabilitation 
homeowners 
of housing 
* grants and interest rate subsidies for new 
home purchasers, 
* assistance to non-profit housing corporations 
for rehabilitation and new housing construc-
tion, 
* 
* 
a program of housing unit inspection, and 
funding for capital works projects to improve 
neighbourhood infrastructure and amenities. 
Program Scale and Operational Objectives 
These 
Direct expenditures under these two programs are expec-
ted to exceed $17 million. Substantial additional funding 
commitments have been made by M.H.R~C. and C.M.H.C. to aug-
ment the various C.A.A. program activities. Projects 
supported by the programs are intended to result in the 
rehabilitation of more than 4,000 core area housing units, 
the construction of up to 1, 000 new housing units and the 
extension of community improvement program activities into 
16 new core area neighbourhoods. 
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Evaluability of the Programs 
The programs represent the major vehicles of the 
C.A.A. for achieving residential development and rehabilita-
tion and for promoting physical revitalization of core area 
neighbourhoods. In combination, the programs constitute one 
of the most ambitious and comprehensive public sector hous-
ing strategies proposed for a Canadian inner city area. 
In addition to the operational goals noted above, the 
programs are likely to generate several secondary effects in 
support of C.A.A. goals. These include the creation of job 
and training opportunities for core area and special need 
residents, the reversal or reduction of population losses 
from the core area, the stimulation of private sector 
investment and the improvement of resident attitudes toward 
and perceptions of the core area as a place to live. In 
light of the enormous potential of these programs to effect 
positive change in the core area they merit special atten-
tion in terms of evaluation. 
Formative Evaluation Concerns 
During program delivery, management concerns should be 
directed toward: 
* the extent to which eligible households and 
landlords participate in the programs, and 
* the extent to which special needs groups bene-
fit from program activities and the job and 
training opportunities created by the pro-
grams. 
The evaluation program would attempt to accommodate these 
concerns through program monitoring and the annual progress 
and mid-term review reporting processes. 
Summative Evaluation Concerns 
From a post-delivery perspective, policy and program 
concerns relate to the programs' impacts or effects. Our 
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review of these programs suggests that evaluation should 
attempt to establish program impacts on: 
* resident attitudes to core area neighbourhoods 
as a place to live 
* patterns of residential mobility and demogra-
phic structure 
* patterns of private residential investment in 
the core area, and 
* job creation and training opportunities for 
core area residents. 
Analysis of these broader program impacts could be conducted 
in support of the final evaluation report. 
Programs 4 and 5: Community Facilities and Community 
Services 
Objectives and Strategies 
These two programs seek to achieve the same objective, 
that of improving levels of accessibility to social, cul-
tural, and economic development opportunities for core area 
residents. Emphasis under both programs is to be placed on 
projects which attempt to relieve socio-economic disparity 
and/ or increase access to employment or training opportun-
ities for special needs residents of the core area. Program 
goals are to be pursued through the provision of funds 
toward the capital cost of new or expanded facilities and 
the provision of interim operational funding in support of 
community services. 
Program Scale and Operational Objectives 
The programs are intended to be targeted to the special 
needs groups formally identified in the C.A.A. (i.e. single 
parents, youth, Native peoples, refugees, and the elderly) 
and to select core area neighbourhoods which presently lack 
key facilities. 
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Funding of $5 million is expected to be made available 
under each of the two programs. An advisory council of com-
munity representatives has been established to assist the 
Core Area Office in selecting projects to be supported under 
the programs. 
Evaluability of the Programs 
The programs could play an important role in support of 
the C.A.A.'s general goal of relieving socio-economic dispa-
rities. If effective, the programs will enhance the ability 
of core area residents to participate in and benefit from 
the economic growth and employment expected under the 
C.A.A. Our review of the programs suggests that their suc-
cess in reducing disparity hinges largely on their ability 
to remove barriers to employment and training which confront 
many core area residents. As such, it is recommended that 
evaluation place greatest emphasis on those projects and 
activities which have significant potential to assist resi-
dents in gaining access to the labour market. 
Formative Evaluation Concerns 
In support of program management key evaluation issues 
relate to: 
* 
* 
* 
the degree to which facilities and services 
are distributed to neighbourhoods which pres-
ently lack services, 
the extent to which program activities benefit 
special needs groups, and 
the relative budget allocations directed 
towards various service functions and types of 
facilities. 
Information related to these concerns can be collected via 
program monitoring systems and reported to management 
through the annual progress and mid-term review reporting 
processes. 
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Summative Evaluation Concerns 
A major concern with respect to summative evaluation 
relates to the effectiveness and impacts of the program with 
respect to increasing client access to the labour market. 
This issue can be addressed in the evaluation conducted for 
the final report. 
Program 6: Logan Industrial Development 
Objectives and Strategies 
The Logan Industrial Development program represents the 
only economic stimulus program of the C.A.A. with an expli-
cit focus on the industrial sector of the core area econ-
omy. The program's objectives, which include: 
* 
* 
the attraction of new industrial activity to 
the core area, and 
the creation of employment and industrial 
training opportunities for core area and spec-
ial needs residents, 
are to be pursued through the development of a 'growth 
pole". Program funds are intended to be used as a catalyst 
to initiate and facilitate the development of a new, high 
technology industrial complex in the core area. Additional 
industrial activity linked to the complex is expected to be 
attracted to this growth pole over time. 
Although several activities are proposed under the pro-
gram, major expenditures are planned for: 
* the acquisition and development of land for 
use as an industrial park, and 
* the provision of assistance to industrial 
firms in the form of location and affirmative 
action incentives. 
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Program Scale and Operational Objectives 
Total expenditures under the Logan program are expected 
to exceed $25 million. If implemented according to original 
design, the program could result in a serviced 20-acre 
industrial park supporting firms employing up to 600 per-
sons, many of whom are expected to be current core area 
residents. 
Evaluability of the Program 
At this time substantial uncertainty surrounds the 
implementation of the Logan program. Activities initiated 
under the program have been halted pending review of site 
plan alternatives by the C.A.A. policy committee and city 
council, a process which could lead to significant changes 
in the original industrial park concept. Assessment of the 
program's evaluability is based oh the assumption that 
resolution of the site plan issue will not lead to dramatic 
changes in the program's underlying strategy and goals as 
they pertain to industrial development and affirmative 
action. 
As conceived, the Logan program represents the major 
C.A.A. strategy for stimulating economic growth and indus-
trial employment to the benefit of core area residents. The 
program thus warrants a high priority in terms of evalua-
tion. 
Significant direct impacts are expected to be generated 
by the program. Most critical from the viewpoint of the 
C.A.A.'s overall goals, is the potential for job creation 
and training. A large volume of short-term employment is 
expected to occur during site preparation and the construc-
tion of industrial physical plants. As firms become opera-
tional, the program is expected to generate a significant 
number of permanent jobs accessible to core area residents. 
The 
program 
evaluation 
will produce 
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design team also anticipates 
several important secondary 
that the 
effects, 
including: 
* 
* 
spin-off benefits to other sectors of the 
city's economy resulting from inter-industry 
linkages, and 
stimulative impacts resulting in the attrac-
tion of additional industrial and business 
concerns which are functionally related to the 
growth pole industry. 
Although these secondary program impacts could be very sub-
stantial, they are unlikely to be fully realized during the 
life of the C.A.A. and as such cannot be fully evaluated. 
Formative Evaluation Concerns 
Based on our understanding and assessment of the Logan 
program, we 
carried out 
recommend that 
in support of 
mid-term review be directed 
information related to: 
formative evaluation activities 
the annual progress report and 
toward supplying management with 
* job creation/training opportunities generated 
by the program, 
* the extent to which employment and training 
opportunities accrue to core area and special 
needs residents, and 
* the nature and size of industrial investments 
which can be directly attributed to the pro-
gram. 
Summative Evaluation Concerns 
Summative evaluation of the Logan program should also 
be directed toward assessing the investment, job creation 
and distributional (i.e. affirmative action) impacts of the 
program. In addition to evaluation of these direct program 
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effects, however, evaluation could undertake to establish 
the nature and scale of the program's secondary effects 
through formal analysis of the linkages between new indus-
tries locating under the program and firms comprising the 
existing core area and city economy. 
Program 7: North of Portage Redevelopment 
Objectives and Strategies 
The North of Portage Redevelopment program seeks to 
encourage the redevelopment of the North Portage precinct as 
a viable commercial and residential area. The program's 
central strategy is based on the principle of leverage: 
public expenditures are to be employed to draw or attract 
new p~ivate sector commercial and residential investment 
into the redevelopment area. Major activities carried out 
under the program may include: 
* the development of a site plan for the area 
and the creation of a major amenity (i.e. a 
park) intended to enhance the attractiveness 
of adjacent and nearby properties for redevel-
opment, 
* the use of location and redevelopment incen-
tives to actively encourage private sector 
participation in the redevelopment process, 
* the location of major new public facilities in 
the redevelopment area (e.g. the Air Canada 
building), and 
* the creation of a development corporation to 
administer incentives and to promote and coor-
dinate redevelopment of the area. 
Program Scale and Operational Objectives 
Public sector expenditures under the program are antic-
ipated to exceed $13 million over the life of the C.A.A. 
Additional funding in support of the program's goals may be 
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provided through other C.A.A. programs (e.g. 
and 5) and through complementary C.M.H.C. 
Programs 1, 2 
programs. A 
significant portion of the program's redevelopment incentive 
funds may be administered on a cost-recovery basis (or as a 
revolving fund) thus creating the possibility for the pro-
posed development corporation to 
impact of incentive funding and 
activity in the area after expiry 
Evaluability of the Program 
substantially increase the 
to continue redevelopment 
of the C.A.A. 
The program has been put forth as a major instrument 
for reversing the gradual process of physical and economic 
decline in the North of Portage area. Because the area con-
stitutes a large and well known section of the city's 
central business district, redevelopment of the area is 
likely to be viewed with considerable interest by most 
Winnipeg residents. Indeed, for many city residents, the 
perceived level of success achieved by the C.A.A. may be 
conditioned largely by the extent to which the North of 
Portage Program realizes its goals. 
In addition to the anticipated direct effects of 
increasing private sector commercial and residential invest-
ment in the area, the program has the potential to: 
* strengthen the downtown retail sector, 
* effect significant changes in resident atti-
tudes toward the downtown as a place to shop, 
and 
* create several temporary and permanent jobs 
for core area residents. 
Formative Evaluation Concerns 
During the delivery of the program, management concerns 
are likely to be focused on two issues, including: 
* the effectiveness of the program's incentives 
in terms of luring private sector capital into 
the redevelopment process, and 
* 
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the effectiveness of the proposed development 
corporation as a mechanism for coordinating 
and managing the delivery of the program. 
Evaluation undertaken in support of the annual progress and 
mid-term reports could be directed toward providing informa-
tion on these key implementation issues. 
Summative Evaluation Concerns 
The effects of activities to be carried out under the 
program in all liklihood will not cease with the expiry of 
the C.A.A. Thus, summative evaluation of the program can be 
neither exhaustive nor definitive. A preliminary assessment 
of the program's anticipated secondary impacts, however, is 
possible and could contribute useful information to policy 
makers and program management. Evaluation to establish the 
program's contribution to job creation, changes in resident 
attitudes toward the downtown and changes in the strength of 
the downtown retail sector could be undertaken for the final 
report. 
Program 8: C.N. East Yards 
Objectives and Strategies 
The objective of this program is to facilitate the 
redevelopment of the major historic, scenic and recreational 
resources at the junction of the Red and Assiniboine 
Rivers. Activities planned under the C.A.A., which include: 
* the acquisition of land in the area, and 
* the preparation of site development plans, 
are intended to initiate the redevelopment process. Actual 
redevelopment of the site is not anticipated to occur during 
the life of the C.A.A. Expenditures in support of the acti-
vities outlined above total $7.2 million. 
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Evaluability of the Program 
Since actual redevelopment of the site is unlikely to 
occur during the life of the C.A.A., evaluation of the C.N. 
East Yards program does not warrant a high priority. A 
minimal level of formative evaluation activity, however, can 
be undertaken through monitoring land assembly and planning 
activities. 
Program 9: Historic Winnipeg Area Development 
Objectives and Strategies 
This program is directed toward the general goal of 
transforming the Historic Winnipeg Area into a focal point 
of tourist, entertainment, commercial and retail activity. 
The program encompasses several components which build on 
Winnipeg's existing arts communities and organizations, as 
well as on the presence of many historically significant 
buildings in the area. Restoration and renovation of these 
structures is intended to stimulate commercial and retail 
activity in the area and provide space to house several arts 
groups. 
Strategies planned in support of the program's objec-
tive include: 
* feasibility and planning studies, 
* an accommodation program to assist existing 
arts groups to locate in the area, 
* funds for the purchase and rehabilitation of 
heritage buildings for resale, 
* incentives to facilitate private restoration 
activity, 
* funds to train and employ core area residents 
in restoration activities, and 
* funds to accomplish streetscaping improvements 
to the Bannatyne Corridor. 
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Program Scale and Operational Objectives 
Total funding committed to the program is $4.6 million, 
of which the largest portions are to be used 
accommodation of arts groups and for the 
revolving restoration fund. Smaller amounts 
available in support of private restoration 
streetscaping. 
Evaluability of the Program 
to assist the 
creation of a 
are to be made 
activities and 
Like the North of Portage Redevelopment program, this 
program has the potential to effect significant changes in 
public perceptions and images of the downtown area. At the 
s arne time it seeks to stimulate increased commercial and 
retail investment in the area and create training and 
employment opportunities for core area residents. In the 
longer term, the historic, cultural, and retail developments 
which are anticipated under the program could have positive 
impacts on the city's tourist industry. 
Formative Evaluation Concerns 
Several issues are likely to be important to management 
during the delivery of the program. These include: 
* the degree to which the accommodation program 
is accepted by arts groups, 
* the extent to which private groups or individ-
uals make use of restoration incentives, 
* the marketability of structures restored by 
the public sector, and 
* the reception by heritage groups of the pro-
gram and its projects. 
Evaluation of these issues could be undertaken in support of 
the annual progress and mid-term review reports and provide 
management with information required to assess the program's 
implementation process. 
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Summative Evaluation Concerns 
Major summative evaluation concerns relate to the 
program's potential impacts on commercial and retail activ-
ity and on public perceptions of the area. However, it 
could be several years after the C.A.A. before the area's 
physical environment is altered to the point of being 
readily apparent to the public ,and for the program's full 
effects on retail and commercial investment and shopping 
patterns to be realized. In light of this, summative eval-
uation may be best directed toward the tasks of identifying 
emerging trends in retail and commercial activity and 
investment and identifying public perceptions and awareness 
of changes occurring in the area. Job creation effects 
associated with direct program expenditures on restoration 
and with private investment stimulated by the program, may 
also warrant evaluation. In particular, the extent to which 
new job opportunities benefit core area residents represents 
a key summative evaluation issue. 
Program 10: Neighbourhood Main Streets Development 
Objectives and Strategies 
The Neighbourhood Main Streets program is designed to 
improve the attractiveness and commercial viability of 
selected local retail areas in the inner city. Activities 
under the program are to be delivered in association with 
community development corporations representing business and 
resident interests. Specific program objectives include: 
* 
* 
* 
strengthening existing and stimulating new 
employment opportunities, 
reversing the loss of retail spending to sub-
urban centres, 
encouraging a decentralized commercial pattern 
within the core area and a broadly based com-
mitment to core area development, 
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* encouraging com me rc i al improvement and exp an-
sion which can attract suburban patronage, and 
* strengthening and stabilizing adjacent resi-
dential neighbourhoods. 
These objectives are articulated 
ways in the four selected main street 
Development Committee has put forward 
in slightly different 
areas. The Chinatown 
a proposal emphasizing 
employment, commercial and residential development and com-
munity participation in development opportunities. The 
plan, which calls for a Chinese cultural centre as part of 
the development is intended to complement and strengthen the 
near-by Historic Winnipeg Area Development program. 
L'Association des Commercants du Vieux Saint Boniface' 
proposal emphasizes francophone cultural development, tour-
ism, and commercial development. Historic restoration and 
streetscaping are also a part of this plan. 
The Selkirk Avenue proposal, put forward by the Indian 
Family Centre, calls for an integrated mall that will 
provide for com me rei al development, and wi 11 co or dina te the 
needs of local residents and merchants in order to deliver 
services more effectively. 
The Riverborne Community Development Corporation's 
proposal for Osborne Street Village identifies housing 
rehabilitation, employment/training, social service deli-
very, and cultural activities, along with reduced traffic 
congestion and environmental improvements as goals. 
Activities supported 
Streets Program include: 
under the Neighbourhood Main 
* 
* 
* 
* 
storefront improvement, 
streetscaping, 
off-street parking, and 
use controls, involving amendment to licensing 
and zoning bylaws where desirable as supports 
to commercial improvements. 
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Program Scale and Operational Objectives 
As noted above, these activities are to be pursued 
though community development corporations. The strategy is 
to establish local centres of development activity and 
initiative which can generate development capital in. 
response to the program's incentives. These development 
corporations may themselves be as important an achievement 
as the planned physical developments of the program, since 
the corporations may be able to move from their initial 
experience with the C.A.A. into other development activi-
ties. 
The program may also be augmented by the Community 
Facilities and Community Services programs of the C.A.A., 
which could provide additional development capital to sup-
port community efforts. The program's budget is set at $3.7 
million. Of this amount, $2.1 million is allocated to 
streetscaping and $1 .1 million to parking. As leverage 
funds, these figures suggest that an additional $3 million 
of private capital may be drawn directly into the program. 
Evaluability of the Program 
The program attempts to achieve a broad range of objec-
tives in several locations. These objectives are similar in 
most respects to those of the C.A.A. but are to be pursued 
at a site-specific and community level. The program pre-
sents the added dimension of the community development 
corporation as an implementation mechanism, which in itself 
constitutes an important subject for evaluation. 
Formative Evaluation Concerns 
As the program is implemented an important issue for 
management relates to the utilization of the various program 
incentives by individual and collective groups of bus-
inesses. If program "take up" is slow, then the development 
and employment spin-off benefits anticipated under the pro-
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gram are likely to be sluggish. This suggests 
evaluate the effectiveness of the incentive or 
instruments contained in the program. 
a need to 
leverage 
Secondly, there is the concern that the experiment in 
community development corporations as delivery agents be 
monitored and assessed as the program unfolds. Do these 
corporations represent only a means of assembling improve-
ment capital as defined by the program, or do they undertake 
independent development activities and initiatives? 
Summative Evaluation Concerns 
Impact assessment of the program could be focused on 
several issues, including: 
* 
* 
* 
* 
changes in retail and commercial activity in 
designated areas, 
changes in public perceptions of the areas, 
the number of jobs created by the program and 
the extent to which core area residents 
benefit from job creation, and 
patterns of private investment in the area. 
As with other "key-site development" programs, the full 
effects of this program are not likely to be realized during 
the life of the C.A.A. Summative evaluation, therefore, can 
only attempt to identify preliminary program impacts. 
Programs 11 and 12: Management and Consultation and Public 
Information 
Objectives and Strategies 
The management and consultation program (Program 11) is 
directed toward the general goals of managing and coordina-
ting the implementation of the Agreement. These goals are 
to be pursued through the Core Area Initiative Office which 
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is staffed by the Agreement's general manager, an assistant 
manager and a small number of program and support person-
nel. The public information program (Program 12), which 
seeks to inform core area residents and the general public 
of the Agreement's goals, programs and activities, is inten-
ded to support implementation of the Agreement and thus com-
plement the activities of Program 11. The program will 
attempt to accomplish its goals by directing a communica-
tions effort to specific target audiences, as well as to the 
general public. 
Program Scale and Operational Objectives 
Total expenditures under the management and consul ta-
t ion program are expected to be $2.5 million. Funds avail-
able to the public information program are $1.8 million. In 
addition to staffing the Core Area Initiative Office, key 
activities to be undertaken by the management and consulta-
tion program include: 
* the development of consultative relationships 
with core area residents, organizations, and 
the private sector, 
* the preparation of plans and studies when 
required, 
* the development and maintenance of financial 
accountability systems, 
* the coordination of all activities under the 
C.A.A., and 
* organizing and chairing meetings of the Agree-
ment's Management Board. 
In support of Program 11 and the C.A.A. in general, 
Program 12 wi 11 undertake to develop and implement act i vi-
ties required to inform the public, especially core area 
residents and potential program participants, of the oppor-
tunities made available under the Agreement's programs and 
projects. 
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Evaluability of the Programs 
These two programs reflect the Agreement's desire that 
various program activities be coordinated to enhance their 
impacts and that the public receive sufficient information 
concerning program opportunities and benefits. Implementa-
tion of the Agreement is not solely the responsibility of 
these two programs but also that of the C.A.A.'s Management 
Board, Policy Committee and implementing jurisdictions 
(i.e. government departments). Because of the complexity 
and uniqueness of the C.A.A. management framework, it is 
recommended that the evaluation of Programs 11 and 12 be 
approached from a perspective which recognizes the overall 
structure of the management system. Evaluation should seek 
to assess the informational, coordinative and consultative 
activities of these two programs in relation to other 
similar activities occurring within the Agreement's delivery 
and decision-making framework. 
Formative Evaluation Concerns 
During the delivery of these programs, management is 
likely to be concerned with maintaining awareness of the 
C.A.A. program developments, particularly in relation to 
resource requirements and sequencing of activities. The 
evaluation program, with its capacity to: 
* monitor across the whole of the Agreement's 
activities, 
* provide target population specifications and 
program awareness levels, 
* 
* 
provide program and impact assessments, and 
spot where there are blockages in decision-
making processes affecting program development 
or coordination, 
can play an important supportive role with respect to both 
of these programs. 
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With respect to the delivery of the programs themselves 
evaluation concerns relate to three key issues, including: 
* 
* 
* 
the extent to which the structure of the 
C.A.A. enables decision-making, coordination 
and control regarding program activities, 
the levels of awareness among various publics 
(especially program target populations) of the 
C.A.A. and its programs, and 
the degree to which program implementation 
takes advantage of citizen participation. 
Summative Evaluation Concerns 
the 
As noted 
C.A.A. is 
above, the management and 
not exclusively the role 
implementation of 
of these two pro-
grams. Summative evaluation should recognize the multipli-
city of actors in the management process and the uniqueness 
of the delivery model. A key concern in this regard relates 
to the comparative advantages (disadvantages) of pursuing 
inner city revitalization via the tripartite Agreement. A 
secondary concern relates to identifying the range and per-
ceived effectiveness of citizen particip~tion activities in 
the program development and delivery processes of the Agree-
ment. 
3.4- SUMMARY 
The preceding discussion has outlined the range of 
evaluation concerns related to the individual programs which 
comprise the C.A.A. The assessment reveals clearly that the 
evaluation concerns pertaining to most individual C.A.A. 
programs are not unique. Significant job creation impacts 
for example, are expected to result from activities carried 
out under several of the C.A.A. programs (e.g. Programs 1, 
2, 3, 6, 7, 9 and 10). This situation emphasizes the impor-
tance of the thematic approach not only to evaluation of 
macro-environmental issues but also to evaluation aimed at 
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identifying the impacts of C.A.A. and complementary pro-
grams. Section IV extends our review of the evaluability of 
the C.A.A. by discussing in some detail the feasibility of 
evaluating within the thematic perspective, the various 
macro- and program-specific concerns raised in this 
section. 
SECTION IV: THE FEASIBILITY OF THE EVALUATION PROGRAM 
4.0 INTRODUCTION 
The preceding section of the report reviewed the funda-
mental objectives of the C.A.A. and its constituent 
programs. From these objectives five themes were identified 
and presented' as a means of defining and organizing the 
substance or content of the evaluation. With reference to 
these themes a number of macro and program specific evalua-
tion issues (or concerns) were identified. 
This section of the report seeks to extend our assess-
ment of evaluability by examining the feasibility of 
addressing th~se evaluation issues. With respect to each of 
the five themes the following elements of feasibility 
assessment are presented: 
* a statement of the speci fie evaluation ques-
tions which reflect the concerns or issues_ 
raised in Section III, 
* a description of the tasks involved in answer-
ing each question, and 
* a description of the information required and 
how it can be obtained and analyzed. 
For each theme the discussion focuses initially on 
macro-evaluation concerns followed by a presentation of how 
individual programs which are relevant to the theme, can be 
evaluated. 
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4.1 ECONOMIC GROWTH AND DEVELOPMENT 
Macro-environmental Changes 
The Evaluation Questions 
In assessing the total impact of the C. A.A. on the 
economy of the core area, it is important to monitor not 
only the changes which occur in the economic base, as 
defined by the stock of businesses and the level of 
investment and income generated by this base--but also 
the attendant changes in the job market of the core area. 
This dual concern is captured by the following evaluation 
questions: 
( 1) What changes have occurred in the structure of 
the economic base of the core area vis-a-vis 
changes which have occurred at the city-wide, 
provincial and national levels? 
(2) What changes have occurred in the size and struc-
ture of the labour market of the core and non-core 
areas of Winnipeg, before and after the C.A.A.? 
These evaluation questions involve two kinds of trend 
comparisons. First, trends in the core area before and dur-
ing the C. A.A. will require description and comparison to 
determine whether and how they shift during the period of 
the Agreement. In effect, this comparison would use the 
core area as its own control group. However, in order to 
discern whether the trend during the C.A.A. is simply a 
reflection of broader economic trends or demonstrates a 
departure from them, it is necessary to monitor trends in 
economic activity and the labour market at the city-wide, 
provincial and national levels as well. Both comparisons 
are required to arrive at a stronger judgement of the 
distinct! veness of the trends in the core area during the 
life of the Agreement. 
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The Research Tasks, Data Requirements and Analyses 
The major tasks involved in addressing these two 
evaluation questions are listed below: 
Tasks Description of Activity 
1 I Define the core area's economic base 
of economic and functional· zones 
activity. 
2 Construct baseline profiles of trends 
in the economic base and job market 
between 1971 and 1981. 
3 Conduct analysis of these changes. 
I 
4 Project economic trends to 1986. 
5 Monitor economic activity 1981-1986. 
6 Update baseline profiles of trends in 
the economic base and job market to 
1986. 
7 Compare 1986 profile to 1981 profile 
and 1986 projected profile. 
8 Evaluate role of C.A.A. interven-
tions. 
Economic base studies are 
regions significantly larger than 
cases it1 is generally p~ssible 
features ~~of the regional economy 
normally undertaken for 
the core area. In such 
to identify one or two 
which serve as the econ-
omy 's driving force. Urban core areas, including fringes, 
tend tow"~crd greater diversity of activity and hence require 
an analyt'ical approach which incorporates more elements in 
the ecoriomic base. In defining the structure of the 
economicSf:base of the core area it is proposed that economic 
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activity be segregated into several sectors. Sectors pro-
posed for consideration in the analysis include: retail, 
residential, commercial and professional 
wholesale/warehousing, industrial/manufacturing, 
and government services. 
services, 
transport 
Available studies, although limited, reveal that chan-
ges in the nature of the core area's economic base have 
occurred at different rates in different zones of the core 
area. The geographical pattern of differential change rates 
results largely from the concentration of similar economic 
activity (sectors) in discrete geographical zones within the 
core area. The effects of interventions initiated under the 
C. A.A. which wi 11 be targeted on spec i fie economic sectors 
(e.g. commercial, manufacturing) at specific locations, will 
vary according to the nature of the intervention as well as 
the economic linkages amongst zones. Macro level analyses 
of changes in the area's economic base should therefore be 
conducted for several geographical zones within the core 
area. Because of data availability problems, these zones 
will probably be defined in terms of the aggregations of 
census tracts. 
Once delineated, it should be possible to construct 
profiles of the economic structure of each geographical zone 
in 1~71 and 1981 and to conduct analyses of trends and chan-
ges in the zones' economic structure. In addition to docu-
menting historical trends and the present economic structure 
it should also be possible to project trends to 1986 under 
the assumption of no C.A.A. interventions. 
To facilitate subsequent evaluation and to provide 
inputs to on-going program efforts, a monitoring system can 
be developed to record major changes in economic activity 
within each zone as well as for the entire city, the prov-
ince and the nation. Data recorded via this monitoring sys-
tem in combination with data available from public data 
files could be used to update the 1981 profiles to 1986. 
These profiles can then be compared to the 1981 profiles and 
the 1986 projections in order to assess the macro impacts on 
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the intervention. This type of comparison requires that one 
be cognizant of external economic changes which could have 
altered non-intervention trends (i.e. the 1986 projection). 
Data recorded at the scale of the city, province and nation 
will be required to analyze these broader economic trends. 
The main difficulty in operationalizing the macro anal-
ysis pertains to the data required to !construct the zone 
profiles. Our investigation of potential data sources indi-
cates that severe problems exist with respect to obtaining 
detailed small area data on several economic variables. 
While most key economic indicators can be obtained at a 
scale as small as the City of Winnipeg, sampling methods, 
reporting procedures and confidentiality rules, preclude 
finer spatial breakdowns on most indicat~rs. 
The most promising source of data for the purpose of 
defining zones and constructing the 1971 and 1981 profiles 
is the Canadian census. Place of work data recorded for 
both 1971 and 1981 can be cross tabulated with occupational 
information (e.g. CCDO identifiers) to determine the size 
and composition of the employment base, for areas as small 
as block fronts (i.e. six digit postal code areas).* This 
data will permit analysis of the spatial distribution of 
economic activity by economic sect or and can thus serve as 
the principal data employed in defining economic zones and 
constructing zone profiles. Other data required for the 
purpose of constructing zone profiles are available in the 
form of special cross-tabulations of the 31 (manufacturing) 
and 97 (merchandizing) series of the Canadian census, 
special computer runs of the Provincial Business Register, 
and City of Winnipeg building permit records. 
* The degree of spatial disaggregation possible is deter-
mined by the confidentiality rules applied to the census. 
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Data required for the purpose of monitoring macro 
economic changes can be supplied from a variety of sources. 
Major data sources include the Labour Force Survey; the 
annual census of manufacturing, Digest, Business and Law 
Review, the Manitoba Gazette and City of Winnipeg Building 
Permits, Provincial Sales Tax Data and program files 
maintained by D.R.E.E., I.T.&C. and C.E.I.C. In addition to 
these data sources, data can also be obtained from press 
releases- and other information produced by core area firms 
and press analysis. 
The data requirements for monitoring changes in the job 
market over the 1971-86 period are considerably smaller. As 
indicated above, the 1971 and 1981 census contains informa-
tfon on place of work and the occupational classification of 
the job. From this, the job market in the core prior to the 
C.A.A. can be described. However, because the 1986 census 
probably will not contain this information (nor be available 
in time for the final report), it will be necessary to cap-
ture shifts in the job market over the duration of the 
C.A.A. by asking the same census questions in a pre- and 
post-C.A.A. household survey. The analysis proposed consist 
of comparing -the job market profile generated by the pre-
C.A.A. household survey with the 1981 census, and these two 
profiles with that generated by a post-C.A.A. household 
survey. Because of the limited sample size envisioned for 
the survey, only more aggregated comparisons of the occupa-
tional structure can be undertaken. 
Program-specific Impacts 
The Evaluation Questions 
(3) What have been the nature and magnitude of the 
economic impacts associated with public and pri-
vate sector investment activities focused around 
the Sector II key site development programs? 
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(4) How many, and what types of jobs have been created 
through public investments in the key sites and 
the Sector I (employment, housing, community 
improvement and neighbourhood facilities and 
services) programs? What proportion of the jobs 
created by these programs have been filled by core 
area residents and special need groups? 
These questions reflect the parallel concern to document the 
specific impacts of the C.A.A. programs on the economic base 
and job market of the core area. 
Regarding Question 3, 
evaluation questions (i.e. 
the degree to which there 
level and type of economic 
the analysis of the macro level 
1 and 2) can provide a sense of 
has been an unique shift in the 
activity in the several sect6rs 
of the core area economy. To assess the nature and magni-
tude of private and public sector investments in the key 
sites and the magnitude of the first order multiplier 
effects induced by these investments, a series of intensive 
case studies could be conducted of activities undertaken in 
association with the following programs: 
* The Logan Industrial Development 
* The North of Portage Redevelopment 
* The Historic Winnipeg Area Development, and 
* The Neighbourhood Main Streets Development. 
Given the cost of any one case study, it is proposed that 
only a few of the entire set of economic development initia-
tives be evaluated in detail. 
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The Evaluation Tasks, Data Requirements and Analyses 
The major tasks involved in conducting the analyses are 
summarized below: 
Tasks Description of Activity 
1 Develop selection criteria for case 
studies 
2 Oeser ibe and specify projects selec-
ted for study 
3 Design and conduct analyses of direct 
project impacts 
4 Conduct analyses of project spin-
off's and linkages 
5 Conduct comparative analyses of pro-
ject impacts 
To ensure that the proposed case studies are appropri-
ate there is a need to establish a set of selection criteria 
at the outset of the evaluation. These criteria should be 
developed in consultation with C.A.A. officials and include 
such elements as location, scale, type of investment and 
target sector (e.g. manufacturing, retail, etc.,). 
The keysi te analyses require a detailed accounting of 
the projects' input and output streams over both the con-
struction and operational phases of the projects. For those 
projects having identifiable outputs it will be possible to 
measure direct benefits and costs using widely accepted 
techniques of benefit-cost analyses including those speci-
fied by the Treasury Board of Canada. In addition to direct 
project impacts the analysis can be extended to address sec-
ondary or linkage impacts. 
of sources of supply to the 
the project's output streams 
This task involves the tracing 
project (backward linkages) and 
(forward linkages). Because of 
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the labour intensive character of tracing secondary impacts 
this dimension of the analyses should be constrained to the 
first level of secondary impacts in most instances. 
Assuming that methodologies and data collection proce-
dures are standardized across case studies it will be poss-
ible to carry out comparative analyses of the cost-effect-
iveness of alternative investment str~tegies employed in the 
C.A.A. This comparison could be extended to include other 
public investments in the city occurring prior to the 
C.A.A. The nature of any comparative analyses should be 
defined in consultation with C.A.A. officials. 
Data required to support the proposed evaluation of the 
economic impacts of the keysites ca? be obtained from two 
sources. Project data files should supply data necessary 
to conduct tasks 2 and 3. Task 4, however, requires special 
survey work, involving a series of interviews with the 
project's suppliers and business clients (i.e. purchaser of 
project outputs). In addition to collecting data required 
for assessing economic impacts, the survey could be designed 
in a manner such that- information needed to establish pro-
ject impacts on job creation can also be obtained. 
To assess the job creation impacts of the C.A.A. 
programs and t·he degree of participation of core area and 
special needs groups in jobs created under the Agreement 
(Question 4), the following tasks could be undertaken: 
Tasks 
1 
Description of Activity 
For each of the C.A.A. and complementary 
job creation/employment programs (Program 
1) and for Programs 4 and 5, record 
information for each person employed 
which describes their core area residency 
and special need group status. 
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2 For the housing rehabilitation and infill 
housing construction programs (Program 2) 
administer a special survey to determine 
the core area residency and special need 
group status of the housing contractors' 
labour force. 
3 Identify the magnitude of the special 
needs groups targeted for participation 
in the core area job market. 
4 Analyze the degree to which core area 
residents and speci-al needs groups bene-
fitted from the pub! ic ly genera ted job 
market. 
In terms of the fi~st task, it should be noted that 
for each of the C.E.I.C. complementary job creation 
programs--L.E.A.P., C.C.D.P., C.C.S.P., Summer Can~da-­
cumulative monthly edit reports are expected to be generated 
by C. E. I. C. showing the number of projects, the number of 
jobs created and the expenditures. What could assist the 
analysis of Question 4 is the addi tiona! presentation of 
this data by a core/non-core area identifier for each 
participant as well as 'face-sheet' or intake data on each 
employee which describes his/her special need group status. 
The need for a special survey of all contractors who 
hire employees to carry out housing rehabilitation and 
construction work would be obviated if one of the contract 
compliance rules stipulated hiring only through the core 
area employment office. As C.E.I.C. uses a Master Registra-
tion Form (M.R.F.) for all applicants, which includes place 
of residence, sex and ethnic status information and 
employer, sampling the M.R.F. 's would provide an efficient 
source of data for estimating both the number of jobs·crea-
ted through core area programs and the proportion of 
area residents and special needs groups benefiting 
those jobs. 
core 
from 
Finally, estimating the magnitude of the special needs 
groups can be based upon either special tabulations of the 
1981 census and/or an analysis of baseline survey data of 
core area residents planned to be collected in the spring of 
1983. 
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4.2 ENHANCEMENT OF EMPLOYMENT OPPORTUNITIES AND SUPPORT SERVICES 
FOR CORE AREA RESIDENTS 
Macro-environment Changes 
The Evaluation Question 
There is both a demand and supply side to any labour or 
job market. In Evaluation Question (2), the demand side of 
the job market is analyzed. To complement that analysis, 
trends in the number and characteristics of those seeking 
and holding employment could also be presented. This supply 
side analysis is described by the following question and 
represents the context within which· Program 1 can be 
evaluated. 
(5) What changes have occurred in the pattern of 
employment and labour-force behaviour of core and 
none-core area residents, before and after the 
C.A.A.? 
The Evaluation Tasks, Data Requirements and Analyses 
Tasks Description of Activity 
1 
2 
3 
Define the employment pattern, 
labour-force behaviour and occupa-
tional characteristics to be 
described and analyzed. 
Specify the data sets required to 
provide the information. 
Analyze the data. 
In measuring labour-market behaviour, standard practice is 
to record 
* 
* 
* 
* 
* 
job tenure status 
job search behaviour 
job history information 
location of employment 
type of employment by standard occupational 
and industrial classification code. 
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These measures can be supplemented by data 
such as occupational type, job location, 
for leaving. 
on previous jobs 
duration, reason 
Much of the standard data is available from the 1971, 
1976 and 1981 census. (The 1976 census asked only for job 
tenure and job search behaviour in the last week). Accord-
ingly, from these files, it is possible to cdnstruct a 
comparative core/non-core area historical profile of changes 
in the participation and unemployment rates of special needs 
groups. The 1981 census data is also of use in defining the 
target groups for the special needs employment programs 
delivered under Program 1 of the C.A.A. and the C.E.I.C. 
complementary employment-creation and job-training 
programs. 
However, it is doubtful that comparable post-C.A.A. 
labour-market behaviour data will be available from the 1986 
census in time for the final evaluation report of the 
C.A.A. Accordingly, to capture both pre- and post-C.A.A. 
labour-market behaviour, it is necessary to mount a custom 
survey of both core and non-core area housholds, both at the 
beginning and end of the C.A.A. The surveys should contain 
those identical labour-market behaviour questions asked by 
the census and any additional items aimed at deriving more 
detail about employment behaviour and participation in 
government-sponsored training/employment programs. 
Based upon the census and household survey data, two 
reports can be generated. First, a baseline report of the 
changes in the labour-market' conditions over the 1971-81 
period can be prepared which describes: 
* the changing size and characteristics of 
the special needs employment groups 
* trends in the size and composition of 
the labour-force of the core area. 
This report could be made available for the mid-term review 
as input to the assessment of the job-training and 
employment-creation programs. A final report could compare 
-57-
the population at the end of the C.A.A. with the baseline 
trends described above and determine whether, and in what 
direction, the pre-C.A.A. trends have changed. If it is 
found that labour-market conditions improve in the core 
relative to pre-C .A.A. core area trends and trends across 
the 1971-86 time period in the non-core area, then there 
will be some basis for inferring that the C.A.A. has had a 
beneficial impact. However, that inference will be streng-
thened if it can be demonstrated that the individual employ-
ment programs led directly to increased participation of 
core area residents in the labour force. 
Program-specific Impacts 
The Evaluation Questions 
·The three C.A.A. programs designed to facilitate spec-
ial needs groups' access to the labour market are programs 
1, 4 and 5. Accordingly, the following research questions 
are posed: 
{6) To what extent have the C.A.A. Program 1 and 
C.E.I.C. complementary job-training, affirmative 
action and counselling/placement services improved 
the labour-force participation of the target pop-
ulation/ special need groups? To what extent did 
these programs reach the target groups? 
{7) To what extent do the neighbourhood facilities and 
services delivered under Programs 4 and 5 increase 
their clients' access to employment, social, and 
cultural opportunities; and to what extent do 
these facilities and services reach special needs 
groups in the core area? 
{ 8) To what extent do these facilities and services 
fill gaps in the current system of access services 
to special nee'ds groups residing in the core 
area? 
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The Evaluation Tasks, Data Requirements and Analyses 
To answer Question (6) it is necessary to address the 
following tasks: 
.Tasks 
1 
2 
3 
4 
5 
6 
7 
Description of Activity 
I List and classify individual programs 
Identify the target population of 
each program 
Examine eligibility criteria and 
estimate size of target population 
Design a Program Intake Form and 
record characteristics of client$ who 
enroll in program 
Estimate part ici pat ion rate for pro-
grams 
Design follow-up instrument for pro-
grams 
Analysis 
Question (6) involves the assessment and evaluation of indi-
vidual delivery systems. For each program delivery system, 
the target population must be identified from its stated 
objective and eligibility criteria; an estimate of the pro-
portion of total eligible population who actually partici-
pated in the program must be made (program participation, or 
take-up rate); and, finally, for those who actually partici-
pated, the effectiveness of the program should be assessed. 
Since each program will have its specific mandate, tar-
get population, and expected program impact, separate eval-
uation components may have to be considered. However, 
common to all projects is a concern with take-up. For each 
program this would be estimated by expressing the number of 
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participants over an estimate of the total eligible popula-
tions. The latter may be estimated from census data or, 
because eligibility conditions are likely to be complex it 
is preferable that independent estimates be derived from 
questions administered via a household survey. In addition, 
this approach would allow an estimate of the degree of 
program coverage overlap. 
Because the intended consequences of each program will 
differ (job-training, affirmative action, etc.), each pro-
gram must devise its own post-program response measure ( s) 
and its own follow-up survey strategy. Nonetheless, the 
common intent should be that of determining the extent to 
which the program's participants realize the program's 
stated objectives subsequent to their participation in the 
program. 
To answer Question (7), the following tasks can be 
undertaken: 
Tasks 
1 
2 
Description of Activity 
Maintain a list of all facilities and 
services funded through Programs 4 
and 5 of the C.A.A. 
Obtain a description of 
gram's goal, objectives, 
population. 
each pro-
and target 
3 Develop an Intake Form for each pro-
gram to be investigated which will 
capture client characteristics as 
well as previous history of access to 
program-related opportunities. 
4 Develop appropriate data collect ion 
instruments which record the types of 
services provided to each client. 
5 Develop appropriate data collection 
instruments which capture client 
behaviour subsequent to enrollment in 
and graduation from the program. 
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6 Analyze data collected to determine 
rate of successful completion of 
course and entry into the (perm-
anent) job market. 
The major source of data collection relates to specific 
intake and outcome or follow-up forms designed for each ser-
vice and facility to be evaluated. 
As with the evaluation of the employment programs, the 
analysis involves an estimation of the size and characteris-
tics of the target groups for these programs, an examination 
of the degree to which the clients serviced by the community 
services and facilities are members of the target group, and 
an evaluation of the degree to which they participate in 
employment programs. By comparing their employ'l'ent history 
prior to participation in the C.A.A. programs and their sub-
sequent participation, it will be possible to assess the 
degree to which labour force behaviour has been modified. 
For Question (8), the following tasks are required: 
Tasks 
1 
2 
3 
Description of Activity 
Describe the nature of the 
provided, its geographical 
area, and target population 
service 
catchment 
Identify other services operating 
within the same catchment area, serv-
ing the same target population, and 
providing the same services 
Examine their eligibility criteria, 
and determine the degree of over-lap 
in the clients served by the C.A.A.-
funded agency 
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Data required to support these tasks can be obtained 
through: 
* 
* 
* 
the application forms used to select 
facilities and services for funding 
the S.P.C.'s Manual of Social Services, and 
client intake forms 
The analysis will be facilitated if the application 
used to select funding submissions includes items 
require the applicant to clearly define: 
form 
which 
* the goals and objectives of the proposed service 
* 
* 
* 
* 
* 
* 
its geographical catchment area 
the target population it intends to reach 
the program methodologies to be employed in 
reaching, and serving, the target population 
the setting(s) in which the services 
will be delivered 
the staffing pattern to be employed 
other services operating in the City which cater to 
the same target population in the same area, and 
how this service will differ from and/or add to the 
existing network of services being provided to the 
special needs groups 
These program application forms, if adequately devised 
and completed, can provide a baseline description against 
which the actual program's operation can be measured, and 
provide the analyst with a list of other services to be con-
tacted. The analysis would then involve comparing the 
client groups served by these other services, and the serv-
ices they provide, with those of the C.A.A. programs to 
determine the degree to which the C.A.A. program represents 
a unique contribution to the service network. 
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4.3 HOUSING AND NEIGHBOURHOOD IMPROVEMENTS 
Macro-environmental Changes 
The Evaluation Questions 
(9) What changes have occurred in the composition of and 
investment in the core and non-core area housing stock 
before and after the C.A.A.? 
( 10) What changes have occurred in the state of repair and 
affordability of the core and non-core area housing 
stock before and after the C.A.A.? 
The Evaluation Tasks, Data Requirements and Analyses 
To answer Evaluation Question (9), the following tasks are 
required: 
Tasks 
1 
2 
3 
4 
Description of Activity 
Using 1971, 1976 and 1981 census 
data, establish a baseline trend in 
the changing composition of the core 
and non-core area housing stock. 
Update this trend with 1986 census 
data (if available) and estimates 
derived from a post-C.A.A. household 
survey. 
From the City of Winnipeg's Building/ 
Demolition Permit files and C.M.H.C. 
and M.H.R.C. program files, establish 
the level and type of additions and 
deletions to the housing stock on a 
yearly basis from 1971-1986/87. 
An.alyze trends 
core rate of 
investment. 
in the 
change 
core and non-
in residential 
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As the tasks indicate, primary data sources include the 
1971, 1976, 1981 and 1986 (if available) census data on the 
occupied dwelling units. The City of Winnipeg's Building 
Permits and C.M.H.C. and M.H.R.C. program files constitute 
the primary source of data on residential investment pat-
terns. A post-C.A.A. household survey could be used if the 
1986 census data is not available. 
The analysis proposed consists of documenting trends in 
the occupied dwelling unit stock over time as well as the 
underlying investment activities which generate the net 
changes described by the census data. As with the analysis 
of macro-economic and labour-market trends, the intent of a 
final report will be to determine to what extent the pattern 
of residential investment in and net changes to the core 
area housing stock during the C. A.A. , represents an unique 
shift in the long-term (1971-1986) trend city-wide. 
The research tasks, data requirements and analysis for 
Question (10), include: 
Tasks 
1 
2 
3 
Description of Activity 
Specifying state of repair and 
affordability measures for the census 
and custom-survey data 
Measuring these attributes of the 
housing stock in the pre- and post-
C.A.A. household survey 
Comparing the changes with the 1971 
and 1981 census estimates and the 
1978 S.P.C. housing survey estimates 
From the 1971 and 1981 census, it is possible to derive 
affordability measures. Comparable measures can be obtained 
of the 197 8 survey of housing conditions undertaken by the 
S.P.C. of Winnipeg. However, only from the 1978 S.P.C. sur-
vey and a comparably designed pre- and post-C.A.A. survey 
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module can a consistent, over-time measure of the state of 
repair of the housing stock be generated for the core and 
non-core area. 
Using these data sources, analysis consists of deriving 
point estimates of the proportion of the stock in poor 
repair and/ or not affordable across time and, from a know-
ledge of their confidence intervals, 'determining whether 
change has occurred and in what direction. Again, a compar-
ison of the core and non-core area trends over time would be 
invaluable in determining whether a unique shift in the 
incidence of these conditions has occurred in the core area 
during the lifetime of the C.A.A. 
Program-specific Impacts 
The Evaluation Questions 
(11) What impacts have C.A.A. Program 2 and the comple-
mentary C.H.H.C. R.R.A.P., C.H.R.P. and Non-
Profit and H.H.R.C. interest-rate reduction hous-
ing programs had on the state of repair of the 
housing stock, and the affordabili ty and tenure 
status of those sub-groups who most experience 
housing adequacy and affordability problems? 
(12) What impacts have Program 2's rehabilitation and 
infill housing programs had on residents' percep-
tions of their neighbourhood and patterns of resi-
dential mobility? 
(13) What changes in the socio-economic and demographic 
composition of the core area have occurred as a 
result of the infill housing, logan rehousing and 
North Portage residential developments? 
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The Evaluation Tasks, Data Requirements and Analyses 
In order to address Question ( 11), the following steps 
are required: 
Tasks 
1 
Description of Activity 
Acquire a list of all the units reha-
bilitated and built by the C.A.A. 
housing programs. 
2 Monitor the characteristics of those 
households whose units are rehabili-
tated and prepare an interim report 
on the target efficiency of the hous-
ing programs. 
3 Provide a code for each post-C .A.A. 
household survey of a rehabilitated 
or new unit that will identify the 
unit as rehabilitated or new. 
4 Analyze the pre- and 
household survey data in 
impact of rehabilitation 
ing circumstances of 
housed sub-groups. 
post-C.A.A. 
terms of the 
on the hous-
the poorest 
To analyze the target efficiency of the housing reha-
bilitation programs, it will be necessary, first, to ensure 
that the M.H.R.C. data base on the R.R.A.P. program includes 
those client characteristics which define the high need 
groups, e.g. age, one-parent family stat us, age of child, 
etc. Then, it will be a matter of generating from a pre-
C.A.A. household survey a profile of those sub-groups 
hardest hit by state-of -repair and affordabili ty problems 
and comparing them to the cumulative profile of clients of 
the core area R.R.A.P. program. 
This analysis of the target efficiency of the R.R.A.P. 
and infill housing programs can be complemented by the com-
parative analysis of the housing consumption of high-need 
groups prior to and after the delivery of these programs. 
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Because the proposed baseline household survey intends to 
recontact the same dwelling units for a post-C.A.A. survey, 
it will be possible to identify units in the survey which 
have been "R.R.A.P' d". The survey data thus could permit a 
systematic comparison of the incidence of affordability, 
suitability (crowding) and state of repair problems in 
R.R.A.P.'d and non-R.R.A.P.'d units. The degree to which 
the housing programs have responded to overall need, and the 
extent to which high need households have been reached by 
the program, could thus be established. 
Research Question (12) requires that the following 
steps be undertaken: 
Tasks 
1 
2 
3 
Description of Activity 
Obtain an address list of all build-
ings rehabilitated and built under 
the C.A.A. programs. 
For each dwelling unit interviewed in 
the post-C.A.A. household survey, 
code the number ·of rehabilitated/new 
units falling within the "neighbour-
hood" of the unit. 
Analyze household perceptions of 
their neighbourhood, controlling for 
the actual level of rehabilitating 
in the neighbourhood. 
Either regression or multiple contingency table analy-
sis can be used to assess the unique effect of the actual 
level of rehabilitation on residents' perceptions of their 
neighbourhood. This would involve an analysis only of 
post-C.A.A. household survey data. An analysis of the 
effect of the level of rehabilitating on changes in resi-
dents' perception of their neighbourhood could be conducted 
only on those residents who did not move between the pre-
and post-C.A.A. household surveys. 
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Answering Question (13) involves the following steps: 
Tasks Description of Activity 
1 
2 
3 
4 
Identify all new 
public and private 
a direct result of 
I 
units built under 
auspices which are 
C.A.A. programs. 
Develop an interview schedule to 
administer to the occupants of these 
new units. 
Interview all, or a sample of, the 
occupants. 
Analyze results, and prepare a final 
report on ]the impact of new construc-
tion. 
To answer the evaluation question, a special survey of 
the occupants of these units would be required to determine: 
* 
* 
the socio-economic and demographic composition 
of the household 
the location (core/non-core) of their previous 
residence 
* their reasons for moving into their present 
residence, 
Analysis would then consist of comparing the character-
istics of those households moving from within and outside 
the core to determine the net effect on the composition of 
the core area. 
More generally, this data collection and analysis could 
be extended to all units (pr~vate/public/third sector) built 
over the duration of the C.A.A. Through the on-going moni-
toring of the City of Winnipeg's Building and Demolition 
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The Evaluation Tasks, Data Requirements and Analysis 
The following tasks are required to address Questions 
(14) and (16): 
Tasks 
1 
2 
Description of Activity 
Specify the socio-economic and 
graphic characteristics to be 
itored over time 
Define the special cross-tabs 
obtained from the census data 
1976 and 1981) 
I 
demo-
man-
to be 
( 1971 ' 
3 Measure the mobility/migration beha-
viour of core and non-core area rebi-
dents as well as their socio-economic 
and demographic characteristics in 
the pre- and post-C.A.A. household 
survey 
4 Describe the baseline changes ( 1971-
1981) in the core and non-core area 
populations as well as the character-
istics of the spatial migration/ 
mobility sub-group (e.g. core-to-non-
-core, non-Winnipeg ~o core, etc.) 
5 Describe the pre- and post-C.A.A. 
shifts in the composition of the core 
and non-core populations and analyze 
the impact of migration and mobility 
on these shifts. 
The primary data sources include the 1971, 1976 and 
1981 census and the pre- and post-C.A.A. household surveys. 
A key focus of the analysis relates to describing 
shifts in the trends of population size and composition and 
noting whether the trend over the 1971~81 period changes at 
all between 1981-86 in terms of the preferred directions. 
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The impact of migration and mobility on the shifts in the 
pre- and post-C.A.A. core area population can be analyzed by 
comparing the changes in the size and composition of the 
several migration/mobility streams over that same period, 
viz. the non-Winnipeg-to-core, the non-core-to-core, the 
within-core, the core-to-non-core, the non-Winnipeg-to-non-
core and the within-non-core subgroups. This analysis will 
miss only ~he migration stream which moves from Winnipeg to 
outside Winnipeg. -In effect, the total net change in the 
core and non-core populations is to be partitioned into the 
changes which occur within each of these migration/mobility 
subgroups, and their relative contribution thus assessed. 
There are three evaluation tasks involved in addressing 
Question ( 11 5 ) : 
Tasks Description of Activity 
1 Develop and pre-test survey items to 
measure: 
a) attitudes toward and perceptions of 
the core area 
b) reasons for residential mobility into 
and out of the core area 
c) knowledge of and attitudes toward the 
C.A.A., and its effectiveness in pro-
moting core area renewal 
2 Analyze the pre-C.A.A. household survey 
data and prepare a baseline study report 
3 Analyze the pre-
hold survey data 
evaluation report 
and post-C.A.A. 
and prepare a 
house-
final 
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In developing survey items to measure attitudes and percep-
tions toward the core a.rea, it may be useful to consider 
measuring the following types of variables: 
* 
* 
respondent's own definition of that area con-
sidered to be the core 
perception of the key, distinguishing charac-
teristics, or features, of that self-defined 
core area 
* for both core and non-core area residents 
--their perception of the quality of the 
neighbourhood in which they live: 
housing and amenities 
physical safety 
neighbours 
noise 
convenience to work, shopping, schools, etc. 
other likes and dislikes 
* previous residence inside, or outside, the 
core area; reasons for moving to/from the core 
With respect to developing survey items about the C.A.A. it 
may be useful to consider measuring: 
* respondent's level of awareness of the C.A.A., 
its objectives, and its constituent programs 
* sources of information about the C.A.A. 
* reactions to the C.A.A. based upon what they 
have heard 
* beliefs about the future/past efficiency of 
the C.A.A in achieving understood objectives 
Because most of 
previous surveys, 
attitude/knowledge 
household survey. 
these items will not have been used in 
it will be necessary to pre-test the key 
items before inclusion into a baseline 
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The analysis of the pre-C.A.A. responses could include 
the following: 
* comparison of core and non-core 
residents' level of satisfaction with 
features of their neighbourhood 
area 
key 
* examination of the socio-economic correlates 
* 
* 
-Of their level of satisfjaction, and whether 
current and previous location (core/ non-core) 
uniquely affects level/type of satisfaction 
with neighbourhood 
description of the reasons for moving to, and 
from, the core area 
description of the general level of awareness 
of the C.A.A.--its objectives and programs, 
perceptions of its efficacy, and reasons for 
their perceptions 
The data on citizen perceptions of the C.A.A. could be fed 
into the public information program (12) of the C.A.A. 
A post-C.A.A. assessment could be undertaken to assess 
whether, and in what direction, attitudes toward the quality 
of neighbourhood life in the core area had shifted over the 
duration of the Agreement. In analyzing shifts in 
attitudes, it would be critical to control for such factors 
as length of residence in the core, place of previous 
residence, as well as socio-economic characteristics, and 
participation in C.A.A. housing and employment programs. In 
assessing the perceived effectiveness of the C.A.A., these 
same factors would have to be analyzed. 
If this analysis shows that core area residents, whose 
neighbourhoods have been improved as a result of housing 
programs, hold more positive attitudes toward their neigh-
bourhood, then the housing program component of the C.A.A. 
can be judged as having positively influenced their atti-
tudes. Similar analysis could be carried out for those who 
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benefitted from employment programs. Finally, an instruc-
tive analysis would be to compare the attitude and percep-
tions of citizens toward the core area with their knowledge 
of and beliefs about the efficacy of the C.A.A. as an 
instrument for core area renewal. This analysis would con-
stitute an indirect assessment of the efficacy of programs 
11 and 12 insofar as they would be the key mechanisms for 
i nf luenc ing citizen beliefs about the effectiveness of the 
C.A.A. in achieving core area renewal. 
Program-specific Impacts 
The Evaluation Question 
At a specific program level, an indirect impact of the 
C.A.A., in particular the employment programs, may be 
changes in the take-up rate of other public programs like 
city welfare. Accordingly, the following question is posed: 
( 17) What effect has the implementation of the Core 
Area Agreement had on related public sector pro-
gram utilization by core area residents? 
The Evaluation Tasks, Data Requirements and Analyses 
To answer research question ( 17) the following tasks 
are required: 
Tasks 
1 
Description of Activity 
Develop criteria for selecting public 
sector programs to be monitored. These 
criteria will be related to the objec-
tives of the C.A.A. For example, since 
one objective is to increase employment 
it would be expected that social assis-
tance utilization by core area resi-
dents would decrease. Therefore, 
social assistance might be selected for 
monitoring. 
2 
3 
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Determine the changes occurring in the 
utilization rates of se.lected programs 
by core area residents compared to non-
core-area residents 
Document changes which occur 
criteria or implementation of 
programs and assess the effect 
changes on program utilization 
in the 
selected 
of these 
rates 
The data on residents' participation in various public 
programs could be supplied from pre- and post-C.A.A. house-
hold survey and from the program data files. Changes in the 
utilization rates could be derived from program data files. 
Analysis could establish baseline utilization rates of 
selected programs for core area residents in comRarison to 
non-core area residents and compare these rates with post-
C.A.A. rates. This would require data from a pre/post-
C.A.A. household survey. If the utilization rates of core 
area residents change in a way which is not comparable to 
changes occurring among the control group it will imply the 
possibility that C.A.A. programs have had an impact on these 
rates. The effects of other changes which may have occurred 
during the same time period would also need to be taken into 
account, changes such as those in the characteristics of the 
core area's population or economy which are not directly 
related to C.A.A. programs. 
Second, the analysis could make use of program data 
files to form a record of month-to-month changes in program 
utilization over the life of the C.A.A. This record would 
include descriptors of the clientele to the extent that such 
data are accessible, including for example, residence 
(core vs. non-core), sex, age, family status, educational 
attainment, and ethnici ty if possible. The record of pro-
gram utilization could then be correlated with changes in 
the nature of the program during this period (such as 
changes in criteria or implementation), as well as other 
major changes in the public sector and general economic 
environment. The goal is to arrive at conclusions concern-
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ing the impact of C.A.A. programs on utilization trends, and 
to be able to provide this type of information to program 
managers as the C.A.A. unfolds. 
4.5 IMPLEMENTATION ISSUES 
Macro-environmental Impacts 
The Evaluation Question 
From an implementation standpoint, the success with 
which the C.A.A. is implemented and the degree to which it 
achieves its goals may be affected by other public policies 
and programs which are delivered within the time frame of 
the C.A.A. by the three levels of goxernment. Accordingly, 
i 
the following question is posed: 
(18) What changes in public policies and programs occur 
during the life of the C.A.A. and how are the 
changes likely to affect the implementation and 
outcomes of the Agreement? 
The Evaluation Tasks, Data Requirements and Analyses 
To answer Question (18), the following tasks are 
required: 
Tasks 
1 
2 
Description of Activity 
Establish a monitoring system which 
will capture major public sector 
developments, through press releases, 
government circulars, program 
announcements, and regular contact with 
government officials. 
Identify major changes which 
potential impact on the core 
C.A.A. programs. 
have a 
area or 
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The nature of the proposed analysis, however, will be 
general since the analysis of the impact of any one new 
program could be a major study in itself. However, it could 
provide an important component in the overall record of the 
implementation of the C.A.A., and will supply some fairly 
immediate feedback to various program managers as to the 
potential impact of new developments in the public sector. 
Program-specific Impacts 
The Evaluation Questions 
There are two key facets of the C.A.A. management 
structure and processes which require evaluation: the 
internal effectiveness and the comparativ9 effectiveness of 
the management model. These two concerns can be expressed 
as follows: 
( 19) To what extent does the implementation model of 
the C.A.A. maximize coordination of system ele-
ments and maintain organizational productivity 
(i.e., maintain C.A.A. goals)? 
(20) What are the relative advantages and disadvantages 
of the C.A.A.'s inter-governmental arrangements 
for program planning and implementation, as 
compared with other governmental arrangements for 
intervention into urban core problems? 
An additional program implementation issue concerns how 
and with what impacts citizens are involved in the delivery 
of the C.A.A. programs. Accordingly, a third question is: 
( 21) To what extent are citizens and consumers satis-
fied with the citizen participation activities of 
the C.A.A.; and, what impacts do citizen partici-
pation activities have on ~rogram implementa-
tion? 
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The Evaluation Tasks, Data Requirements and Analyses 
In order to answer Question ( 19), the following tasks 
are required: 
Tasks Definition of Activity 
1 Definition of Implementation Model for 
the C.A.A. 
2 Specifications of information sources 
3 Specification of criteria for Selected 
Case Studies 
4 Design Questionnaires 
5 Specification of Time Frames 
6 Presentation and discussion of results 
The purpose of this question is to depict, monitor, and 
report on the planning, management and control aspects of 
the C.A.A. throughout the life of the Agreement. The first 
task is to devise a conceptual framework for organizing and 
disciplining observation and reporting. It is suggested 
that the C.A.A. is very much an example of inter-organiza-
tional relations (three levels of government and their 
agencies), and that a framework based upon systems theory 
and political process would be essential for tracking signi-
ficant decision-making. 
Information requirements are likely to be both quanti-
tative and qualitative in nature. Access to the program 
information monitoring system and reports could provide 
quantitative data regarding organizational productivity. On 
the other hand, the requirements for process data will have 
to be secured through various activities, ranging over docu-
ment monitoring (minutes, reports~ etc., produced regularly 
within C.A.A. activities),· newspaper articles and commen-
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t ary, key informant interviews, and case studies on the 
progress of significant intended developments over the time 
frame of the Agreement. Questionnaires could be developed 
to systematize the collection of qualitative information for 
analysis of this research question. 
The analysis is intended to report progress on and, in 
the end, e~aluate how the collecti~ity of organizations re-
presented in the C.A.A. solve such functional implementation 
problems as goal attainment, integration (including coordin-
ation, control, and procurement of resources), and adapt-
ation in the face of changing circumstances. The analyses 
should focus on two important facets--behaviour under condi-
tions of conflict, and factors which derive from interaction 
or coopera~ion. Data validity, although largely qualitative 
will stem from its ability to offer the analyses adequate 
perceptions on the patterns of exchange among organizations, 
and the intensity of cooperation around joint programs 
agreed to in the formal Agreement. 
Answering Question (20) involves the following steps: 
Tasks Description of Activity 
1 Define the C.A.A. inter-governmental 
2 
arrangement 
Identify appropriate altern ate 
governmental agreements 
inter-
3 Specify criteria for comparative assess-
ment 
4 Specify information sources 
5 Design questionnaires 
6 Specify time frame 
7 Present and discuss results 
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The purpose of this question is to assess the unique 
aspects of the C.A.A. as an example of tri-level government 
cooperation in the planning, management, and deli very of a 
multi-program strategy in comparison with other inter-
governmental arrangements. An initial task is to identify 
those aspects of the C .A.A. which represent unique depar-
tures from previous approaches to inter-governmental 
arrangements for cooperative program implementation. During 
the course of this identification, alternate inter-govern-
mental arrangements could be depicted to provide normative 
characteristics for C.A.A. comparison. 
Detailed observation 
from the tasks outlined 
of the C. A.A. could come largely 
in Question ( 19). Comparative 
information provided through review of 
views with key informants acquainted 
governmental program implementations, 
core settings would also be utilized. 
reports, and inter-
with previous inter-
especially in urban 
The analysis would focus on key factors in inter-organ-
izational collaboration where, in this instance, such 
inter-governmental characteristics as jurisdictional boun-
daries, control of resources, political leadership commit-
ment and the like set the tone for trust, cooperation and 
flexibility as means for goal fulfillment. 
The final Question (21) regarding citizen participation 
involves the following tasks: 
Tasks Description of Activity 
1 Define citizen participation activities 
of the C.A.A. program. 
2 Define the interest groups for each pro-
gram. 
3 Develop questionnaire and sampling proce-
dures. 
4 Collect and analyze the data. 
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The first task requires scrutiny of the C.A.A. and each 
program to ascertain where there are activities whose pur-
pas e can be identified as encouraging citizen part ici p a-
tion. A typology of citizen participation (e.g. Rothman's 
"Ladder of Citizen Participation") could be used to define 
and articulate these activities. Following that is the task 
of identifying various 'publics', the groups or classes of 
citizens and consumers associated with each program in ques-
t ion. In many cases there could be .over lapping 'publics' 
found through this identification task. In reference to the 
public-in-general, a close link with the Information Program 
would have to be established as it would likely be testing 
for public awareness of its activities on an ongoing basis. 
The focus on 'publics' in this evaluation question, however, 
should be on identifiable groups, including consumers, hav-
ing some vested interests in particular programs of the 
C.A.A. 
An additional 'public' is involved in assessing the 
impact of citizen participation in the C.A.A. programs--the 
program managers and others intimately involved in designing 
and implementing the programs. 
To assess satisfaction with the participation proces-
ses, it may be possible to devise a questionnaire which taps 
the respondent's perception of the level of involvement pro-
vided by the process, impact on the development and/or deli-
very of the program, expectations regarding influence 
desired and the extent to which those expectations were 
realized. 
If several different styles of participation are sam-
pled, then it becomes possible to compare the level of 
perceived impact on and satisfaction with participation in 
the programs. In addition, the impact assessments of pro-
gram managers in programs having citizen participants could 
be compared for their consistency and overall judgement. 
1-
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SECTION V: THE C.A.A. EVALUATION PLAN 
5.0 INTRODUCTION 
The two preceding sections of this report have outlined 
what we perceive to be the key policy concerns of the 
C.A.A. and the manner in which these concerns, and the 
various program elements which comprise the C.A.A., relate 
to the five evaluation themes developed in this plan. For 
each of the themes a number of specific evaluation 
questions have been posed and methodologies, research tasks 
and data required to address these questions have been 
developed. This section of the report consolidates and 
summarizes the research tasks and data requirements 
introduced in Section IV into a number of major analysis and 
data collection components and identifies the estimated cost 
of each component. An attempt is also made to clarify and 
summarize the evaluation activities proposed for individual 
programs. 
5.1 DATA COLLECTION COMPONENTS 
Data required to support the analyses proposed in 
Section IV may be organized into three general categories, 
including: 
* 
* 
data (or information) which are presently being 
collected and tabulated in formats sui table for 
the proposed evaluation and which can be obtained 
at little or no expense, 
data which are presently being collected and main-
tained by public and private sector agencies but 
which entail substantial retrieval or aggregation 
costs, and 
* data which are presently not available and which 
can only be obtained through some original data 
collection procedures. 
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Published Statistical Reports and Program Statistics 
Several inexpensive sources of information are avail-
able to support the analysis activities proposed in the 
plan. Most important are the various descriptive studies 
and statistical reports produced by Statistics Canada in 
association with the population and housing (Series 95), 
manufacturing (Series 31), and merchandising !(Series 97) 
segments of the Canadian census and the Labour Force 
Survey. Published statistics from these surveys are avail-
able at the city-wide, provincial and national scales and 
are to be used by the evaluation program to support several 
of the proposed baseline and macro impact studies. Such 
data will permit changes occurring in the core area to be 
viewed and interpreted within the context of broader soci-
et.al and economic changes • Data and information obtained 
via these sources are to be organized by the evaluation 
manager into a macro monitoring data system. 
Some additional data requirements of the evaluation can 
be met inexpensively by obtaining program statistics and 
summary reports generated by government departments. The 
evaluation plan has been designed to employ reports and 
statistics pertaining to R.D.I.P. loan guarantees and grants 
(administered by D.R.E.E.), L.E.A.P., C.C.D.P., C.C.S.P. and 
Summer Canada works programs (administered by C.E.I.C.), 
C.H.R.P., H.O.A.P., S.A.F.E.R. and S.A.F.F.R. programs 
(administered by M.H.R.C.) and the R.R.A.P., non-profit 
housing programs and apartment vacancy survey (administered 
by C.M.H.C.). Recording and reporting forms associated with 
these data have been reviewed by the plan design team to 
establish their potential usefulness to the evaluation pro-
gram and to ensure that required data can be retrieved and 
organized at the scale of the core area. 
Special Tabulations of Existing Public Files 
Virtually all major sources of published data on 
economic activity and population characteristics use report-
ing formats which are inappropriate for the purpose of con-
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ducting evaluations or impact studies for programs (such as 
those comprising the C.A.A.) which are targeted toward small 
area~ or special population sub-groups. Several public data 
files, including many of those upon which published statis-
tical reports are based, can be accessed and manipulated to 
generate reliable small area or target population in forma-
tion. Special tabulations generated from such files can 
supply a significant portion of the total data requirements 
of the evaluation plan. Evaluation activities proposed in 
Section IV require that special tabulations be generated 
from ten existing (or proposed) public data files. These 
files include the 1971, 1976 and 1981 Census of Population 
and Housing, the 1971 and 1981 Census of Manufacturing, the 
1971 and 1981 Census of Merchandising, the 1971-86 City of 
Winnipeg Building Permit Files, the 1982-86 C.E.r 1c. Master Registration Form files and the 1981, 1983 and 1985 Provin-
cial Sales Tax Register. 
Approximately 32 to 36 special tabulations from census 
data files are needed to support baseline studies and pro-
gram evaluations. At a cost of r.oughly $500 per tabulation 
the total acquisition costs of special census materials is 
expected to be $17,000. Special computer tabulations of 
data maintained in the Provincial Sales Tax Register are 
required to monitor performance of the core area's retail 
sector during the 1981-86 period. The anticipated cost of 
obtaining these data is $3,000. 
The City of Winnipeg's building (and demolition) 
permits, which record information on public and private 
sector investment activity, require manual tabulation. An 
estimated 80 to 85 work weeks (approximate cost ~ $27,000) 
would be required to extract and reorganize permit data 
pertaining to the 1971-86 analysis period. 
C.E.I.C.'s Master Registration Forms which will be used 
to record personal data on all core area and special needs 
manpower registrants can supply a portion of the information 
needed to conduct evaluation of the C.A.A. employment, 
training, placement and affirmative action programs. At 
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this point in time it appears that information present on 
these forms will require manual extraction, a process which 
is expected to involve about 50 to 60 work weeks, and cost 
approximately $20,000. 
Original Data Collection Requirements 
Although the information sources reviewed above can 
provide much of the data required for evaluation, a con-
siderable amount of original data collection is critical to 
operationalizing the proposed evaluation. The need for 
original data collection arises for the following reasons: 
* Existing data resources contain substantial 
gaps in terms of substance and coverage. For 
example, no systematic information is 
presently available on citizen attitudes and 
perceptions, migration/mobility patterns 
between the core and non-core area, program 
utilization rates of core and non-core area 
residents, household expenditure patterns, and 
skill levels and employment histories of 
unemployed core area residents. 
!] 
* A major comprehensive survey of the city's 
population, such as the Census, may not be 
undertaken in 1986. Moreover, if a census is 
mounted by Statistics Canada, the range of 
information collected will likely be minimal 
and inadequate for the purposes of measuring 
program or C.A.A. overall impacts. In short, 
data required to establish conditions in the 
core area after deli very of the C. A.A. are 
unlikely to be made available from public 
information sources. 
* Data and information pertaining to speci fie 
C. A.A. programs and projects are required to 
enable comprehensive program evaluation. 
* Information on primary and secondary economic 
and job creation impacts require special and 
unique data collection methods which cannot be 
implemented as part of an ongoing program data 
or monitoring syst~m. 
0 
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Five special surveys are included in the proposed plan 
to collect data which are unavailable from existing in forma-
tion bases. Large scale surveys of core and non-core area 
households are proposed for the spring of 1983 and the 
spring of 1987. 
The 1983 survey is intended to collect a broad range of 
information 1 needed to establish appropriate benchmarks for 
estimating C.A.A. program and overall impacts and to con-
struct control groups and carry out target group analysis 
needed in the proposed micro or program specific evalua-
tions. Information pertaining to eight broad subject areas 
is to be collected via the survey. These subject areas 
include: 
* 
* 
* 
* 
* 
* 
* 
* 
Pobulation, ethnici ty 
characteristics, 
and demographic 
Migration and mobility patterns, 
Dwelling unit characteristics, 
Labour force behaviour and employment 
characteristics, 
Socio-economic characteristics, 
Attitudes, perceptions and awareness, 
Public program utilization, and 
Household expenditure patterns. 
The experience of the evaluation plan design team with 
respect to designing and using similar survey-based data 
files (e.g. the 1978 Social Planning Council Survey of 
Households and Housing Units and the Institute of Urban 
Studies' Urban Native Data Base) to support the types of 
evaluation and research activities proposed in the plan, 
suggests that data will be required for a sample of roughly 
2,400 to 2,600 households and their dwelling units. To 
enable reliable core area-specific estimates to be generated 
from the sample, approximately 60 percent of the households 
surveyed should be core area residents. The estimated cost 
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of designing and administering a survey of this scale would 
be $65,000. 
To provide comparable data on core and non-core area 
conditions, population characteristics and behaviour 
patterns after the deli very of the C. A.A., a resurvey of 
households occupying those dwelling units included in the 
1983 survey is required in the spring of 1987. A major seg-
ment of the proposed impact analyses involves comparison of 
the results of the two surveys. The estimated cost of 
administering the 1987 resurvey and constructing a data file 
which links the 1983 and 1987 information, is $100,000. 
The process of identifying the size and nature of 
economic and job creation impacts associated with key site 
developments (See evaluation questions 3 and 4) also 
involves significant original data collection. The 
analyses, which are to be conducted in case study format, 
require substantial information related to project input and 
output streams and project linkages· to other economic 
activities. In addition, information concerning the number 
and nature of employment opportunities generated during both 
the construction and operational phases of the project are 
also needed. Surveys employing something akin to a snowball 
sampling method represent one means of tracing and recording 
project linkages and secondary impacts. The plan has 
budgeted for four key site case studies. Data collection 
costs associated with the survey components of these case 
studies are approximately $40,000. 
Because of the significant job creation potential 
embodied in the C. A. A. and complementary housing programs, 
the plan recommends that this issue receive special atten-
tion in terms of evaluation. To supply the data require-
ments of this analysis a special survey will have to be 
mounted. The survey would collect detailed data from 
contractors on the labour (employment) component of a select 
sample of housing rehabilitation and new residential con-
struction projects. A stratified sample. of approximately 80 
to 100 projects is required to generate reliable estimates 
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of the total job creation impacts of housing programs. The 
anticipated cost of designing and conducting this survey is 
$8,000. 
Analysis of the impacts ·'of new residential development 
on the core area's socio-economic and demographic structure 
also requires original survey-based data. To obtain this 
data a sample of 150 to 250 dwelling units could be drawn 
from program data files maintained by C.A.A. Program 2 and 
M.H.R.C. and C.M.H.C. complementary programs. A brief gues-
tionnaire would be administered to the residents of these 
dwelling units to collect household socio-economic and demo-
graphic data and data pertaining to the resident's previous 
housing situation. This survey, which would be administered 
in 1985 or 1986, is expected to cpst approximately $5,000. 
The evaluation activities introduced in Section IV are 
also dependent upon information to be collected or generated 
by the various C.A.A. programs and projects themselves. 
This information, which includes such things as program 
inputs, client or applicant characteristics, services provi-
ded, and service outcomes, is required to assess program 
performance and to support program impact analyses. The 
evaluation plan requires that individual C.A.A. programs 
establish data recording and re~orting systems for the 
purpose of collecting systematically, and on an on-going 
basis, information which is essential for evaluation pur-
poses. Since the nature and format of required information 
differs among the various C.A.A. ·programs, these program 
monitoring systems must be designed on a program-by-program 
basis. Data collected via these systems are to be forwarded 
at regular intervals to the evaluation manager for storage 
and ma-intenance. The approximate cost of designing the 
program monitoring systems and a system for centrally 
maintaining all program information is estimated to be 
$40,000. 
Table 2 provides a listing of all major sources of data 
required by the evaluation plan. A brief summary of the 
budget requirements associated with the data acquisition 
components of the plan is provided in Table 3. 
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Table 2 
Major Sources of Data For Evaluation 
DATA SOURCE DESCRIPTION COST 
STATISTICS CANADA t«lH(CRAPHS ! 
D1 Population and Housing Series - general data on population and housing characteristics for 
city, province and Canada. - none 
D2 Manufacturing Series - data on characteristics of manufacturing activities for 
city, province and Canada. - none 
D3 Merchandising - descriptive data on wholesale, retail and service trade 
industries for city, province and Canada. ~- none 
D4 Labour Force Survey - general data on labour force activity for city, province 
and Canada. - none 
EXISTitC PROGRAM ItFORMTION 
SYSTEM DATA 
D5 D.R.E.E., R.D.I.P. File - data on industrial location incentives for province, city 
and core area. - none 
D6 C.E.I.C. Program Files - summary (edit) reports of activities under L.E.A.P., 
C.C.D.P., C.C.S.P., Summer Canada and C.E.S. services. - none 
D7 M.H.R.C. Program Files - demographic, socio-economic and housing unit data on par-
ticipants in C.H.R.P., H.O.A.P., S.A.F.E.R. & S.A.F.F.R. 
programs. 
- none 
DS C.M.H.C. Program Files - demographic, socio-economic and housing unit data on 
R.R.A.P. and C.R.S.P program participants. 
- none 
- program data on non-profit housing units. 
D9 Apartment Vacancy Survey - data on apartment availability by price, unit size and 
location in city. 
- none 
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Tab le 2 ( cont • ) 
Major Sources of Data For Evaluation 
DATA SOURCE DESCRIPTION COST 
SPECIAl TABULATIONS I 
D10 Population and Housing Census - data on population structure, household characteris-
tics, employment and labour force activity, socio-
economic & housing unit characteristics for user 
defined areas 1971-1976 and 1981. - $ 12,000 
D11 Census of Manufacturing - detailed information on manufacturing firms for user 
defined industrial categories and sub-areas for 1971 & 
1981. - $ 3,000 I 
D12 Census of Merchandising - detailed information on retail, wholesale and service 
industries for user defined sub-groups and sub-areas 
for 1971 and 1981. 
- $ 2,000 
D13 City of Winnipeg Building - data on residential, commercial and industrial invest-
Permits ment 1971-1986. - $ 27 ,ooo 
D14 C.E.I.C. Master Registration - data on characteristics and employment histories for 
Forms core area and special need C.E.C. clients. - $ 20,000 
D15 Provincial Sales Tax Register - data on retail sales volume at the level of the firm; 
1981' 1983' 1985. - $ 3,000 
HWSEID...D SJR.VEYS 
*To be conducted in both 1983 & 
1987 & comprising 8 components 
listed below: - $ 65,000 
( 1983) 
D16 Population, Ethnicity and - detailed data on age, sex, ethnicity, relationship to - $100,000 
Demography household head for all members of respondent households (1987) 
D17 Migration and Mobility - data on length of residence in city and at current - See Above 
Patterns address 
D18 Dwelling Unit Characteristics - data on location, state of repair, tenure, structure 
type, size and shelter costs. - See Above 
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Table 2 (cont.) 
Motor Sources of Data For Evaluation 
DATA SOURCE DESCRIPTION COST 
D19 Labour Force and Employment - data on current land past labour force activity, loca- - See above 
Characteristics tion of workplace, employment histories, occupation, 
previous occupations, length of time employed, job 
search behaviour, wage level, occupational skills. 
D20 Socio-Economic Characteristics - data on education level, incomes, sources of incomes - See above 
D21 Attitudes and Perceptions - data on resident attitudes and perceptions concerning 
the core area, the C.A.A., specific C.A.A. programs & 
neighbourhoods. - See above 
I 
D22 Public Program Utilization 
-
data participation in key housing, social service and 
income maintenance programs administered outside of 
C.A.A. - See above 
- data on utilization of C.A.A. programs. 
D23 Household Expenditure Patterns - data on resident shopping and entertaimtent patterns & 
pattern of interaction with core area facilities. - See above 
E. OTHER SURVEYS 
D24 Housing Program Job Creation - data on volume and types of work created for core and 
Survey non-core area residents through C.A.A. and comple-
mentary housing programs. - $ 8,000 
D25 New Housing Unit Occupant 
Survey - data on socio-economic, demographic and prior housing 
situations of new housing unit occupants. 
- $ 5,000 
D26 Key Site Impact Surveys - data on economic linkages and jobs created from key 
site development. - $ 40,000 
F. PROGRAM HONITORitC DATA 
D27 Program Data Systems - custom designed data collection systems for key C.A.A. 
programs. - $ 40,000 
- provide data on program operations. 
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TABLE 3 
Summary of Budget Requirements for Data Acquisition 
DATA SOURCE 
A. Statistics Canada Monographs 
B. Existing Program Information 
System Data 
C. Special Tabulations 
D. Household Surveys 
E. Other Surveys 
F. Program Monitoring Data 
COMPONENTS* 
D1 - D4 
D5 - D9 
D10 - D15 
D16 - D23 
D24 - D26 
D27 
TOTAL 
COST 
none 
none 
$ 67,000 
$165,000 
$ 53,000 
$ 40,000 
$325,000 
* Components refer to indexing numbers employed in Table 2 
5.2 ANALYSIS COMPONENTS 
Tables 4 through 8 provide a comprehensive summary of 
the 21 analysis components of the evaluation plan introduced 
in Section IV. The tables identify the relationships and 
linkages which exist among the various evaluation questions, 
as well as the C.A.A. and complementary programs under 
investigation, data requirements, analysis activities and 
reports related to each question. The right most column of 
the table presents the estimated cost of conducting the 
various analysis components of the plan. This estimate, 
which assumes prevailing private market rates for socio-
economic research (inflated by eight percent annually), does 
not include data acquisition expenses. The total budget 
requirements of the analys.is components of the evaluation 
are estimated to be $392,000. 
Table 4 
summary of Proposed Evaluation Activities: Economic Growth and Development 
Relationship Proposed Linkages to Other Data Reports to Anticipated Cost 
Evaluation . Question to Programs Evaluation Activities Evaluation Activities Sources be Generated (excluding data) 
Ql. What changes have occurred in the -Required to -Baseline analysis Same data requirement Dl, 02, -Baseline Study 
structure of the economic base of determine C.A.A. 
-Macro monitoring to be shared with Q2. 03, OS, -Mid Term the core area vis-a-vis changes overall impacts 010, 011, $56,000 
which have occurred at the city- and performance -Macro impact analysis 012, 013, Review 
wide, provincial, and national 015 -Final Report 
levels? 
Q2. What changes have occurred in the -Required to -Baseline anal~sis Same data requirement 01, 02, -Baseline Study 
size and structure of the labour determine C.A.A. 
-Macro impact analysis to be shared with Ql. 03, 04, -Final Report $14,000 
market of the core and non-core overall impacts 010, 019 
areas of Winnipeg, before and and performance 
after the C.A.A.? 
Q3. What have been the nature and -Required to -Special case studies Data collection and 05, 026, -Mid Term 
magnitude of the economic impacts assess impacts 
-Cost effectiveness analysis to be conducted 027 Review $20,000 
associated with public and private of C.A. programs 
analysis in conjunction with Q4. -Final Report 
sector investment activities? 6, 7, 9, 10 and 
OREE, IT&C and 
CEIC complemen-
tary programs 
Q4. How many and what types of jobs -Required to -Program monitoring Some data collection 05, 024, -Mid Term 
have been created through public assess impacts 
-special case studies and analysis to be 0.26, 027 Review $34,000 investments in key sites and c.A.A. of C.A. programs conducted in association 
housing programs and to what extent 2,4,5,6,7, with Q3. -Final Report 
have core area residents been 9 and 10 
employed or trained by these 
activities? 
-
_·-
-- --
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Q5. 
Q6. 
Q7. 
Q8. 
Table 5 
summary of Proposed Evaluation Activities: Enhancement of Employment Opportunities and Support Services for Core Area Residents 
Evaluation Question 
What changes have occurred in 
the pattern of employment and 
labour force behaviour of core 
and non-core area residents, 
before and after the C.A.A.? 
To what extent have the job 
training, affirmative action 
and counselling/placement service 
components of the C.A.A. and 
complementary programs improved 
the labour force participation 
of the target/special needs groups 
and to what extent did these 
programs reach the target groups? 
To what extent do community 
facilities and services initiated 
by the C.A.A. increase client access 
to employment, social or cultural 
opportunities and to what extent 
do these facilities and services 
reach special need groups in the 
core area?· 
To what extent do community 
facilities and services initiated 
under the C.A.A. fill gaps in the 
current system of access services 
to core area special need groups? 
Relationship 
to Programs 
-Required to 
determine C,A.A. 
overall impacts 
and performance 
-Required to 
evaluate effec-
tiveness of C.A. 
program 1 
Proposed 
~valuation Activities 
Baseline analysis 
Macro monitoring 
Macro impact analysis 
-Roquirod to j:Progrom monitoring 
assess effective 
ness of C.A. Program assessments 
programs 1, 6.10 Impact analysis 
6,11 and CEIC . 
1 t -Cost effect~veness comp emen a:y anal sis 
program act~vi- Y 
ties 
-Roquirod to ~Program monitoring 
assess effective 
ness and impacts -Program assessments 
of C.A. programs -Impact analysis 
4 and 5 and com- -Case studies 
plementary pro-
grams of Secre-
tary of State 
->oquirod to fProgrom monitoring 
evaluate need f ·program assessment 
or C.A.A. ser-
vice and facili-
ties provided . 
under programs 
4 and 5 . 
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Linkages to Other 
Evaluation Activities 
Output of baseline 
analysis critical to 
addressing Q6. 
Evaluation dependent 
on target population 
data supplied by analy-
sis of Q3. 
Evaluation dependent 
on target population 
data supplied by analy-
sis of Q3 and Ql5. 
Evaluation dependent 
on target population 
data supplied by analy-
sis of Q3 and Ql5. 
·~ 
Data 
Sources 
04, 06, 
010, 014, 
016, 017, 
019, 020 
06, 010, 
014, 016, 
019, 020, 
027 
010, 016, 
017, 019, 
020, 022, 
027 
Reports to 
be Generated 
-Baseline Study 
-Mid Term 
Review 
-Final Report 
-Progress Reports 
-Mid Term 
Review 
-Final Report 
-Progress Reports 
-Mid Term 
Review 
-Final Report 
!Anticipated Cos 
(excluding data 
$30,000 
I $31,000 
I $28,000 
027 ,-Progr••• Roport•l $ a,ooo 
Manual of -Mid Term 
Social Review 
Services 
(SPC) 
Table 6 
Summary of Proposed Evaluation Activities: Housing and Neighbourhood Improvements 
Relationship Proposed Linkages to Other Data Reports to 1\nticipated Cost 
Evaluation Question to Programs Bvaluation Activities Evaluation Activities Sources be Generated (excluding data) 
Q9. What changes have occurred to -Required to assess Baseline analysis Baseline and monitoring Dl, D7, -Baseline Study 
the composition of and investment stimulative effects Macro monitoring outputs required in DB, D9, -Mid Term $17,500 in the core and non-core area of C.A.A. and com- analysis of Qll, DlO, Dl3, Review housing stock before and after plementary housing !-Impact analysis DlB 
the C,A,A.? programs -Final Report 
QlO. What changes have occurred in the -Required to assess Baseline analysis Output of analysis DlO, DlG, -Baseline Study $1B,500 state of repair and affordability overall performance required to support DlB, D20, 
of the core and non-core area of C.A.A. Impact analysis analysis of Qll. D21, D23 -Final Report 
housing stock before and after 
the C,A,A.? 
Qll. What impact have C,A.A. and -Required to assess Program monitoring Requires target group D7, DB, -Progress Report $14,000 
complementary housing programs impacts and effec- Program assessments analysis to be supplied DlO, DlG, -Mid Term had on the state of repair of tiveness of C.A.A. through analysis of Q9 DlB, D20, 
the housing stock, and the and complementary Impact analysis and QlO. D27 Review 
affordability and tenure status housing programs -Final Report 
of those sub-groups who most 
experience housing adequacy 
and affordability problems? 
Ql2. What impacts have housing reha- -Required to assess Impact analysis Analysis could be D7, DB, -Final Report $ 4,000 bilitation and infill programs role of C.A.A. and conducted in conjunc- DlG, Dl7, 
had on residents' perceptions complementary housing tion with Qll and Ql3. DlB, D20, 
" 
of their neighbourhood and patterns programs in promoting D21, D25, 
of residential mobility? neighbourhood stabil- D27 
ity and retarding 
population losses 
Q13. What changes in the socio- -Required to assess Impact analysis Requires baseline D25, D27 -Final Report $ 5,000 
economic and demographic compo- impacts of C.A.A. and data to be supplied 
sitio~ of the core area have complementary housing from analysis of Ql4. 
occu~:red as a result of the infill programs 
hou~ing, Logan rehousing and North 
Portage residential developments? 
---·- --····-··- --
-95-
Table 7 
Summary of Proposed Evaluation Activities: Socio-demographic and Attitude Changes 
Relationship Proposed ~ Linkages to Other Data 
Evaluation Question to Programs Evaluation Activities Evaluation Activities Sources 
Ql4. What changes have occurred in -Required to assess -Baseline analysis Output of analysis DlO, 016, 
the size and socio-economic and overall impact of 
-Impact analysis critical to analysis 017, 019, demographic composition of the C,A.A. of Q6, Q7, Qll, Ql3 020 
core and non-core area populations and Ql6. 
during the 1971-86 period? 
QlS. What changes occurr in the core -Required to assess -Baseline analysis Analysis to be Dl6, 017, 
and non-core area residents' overall performance conducted in associ- 021, 023 
perceptions of the core area and impact of C.A.A. -Impact analysis ation with Ql6. 
and the C.A.A. and what is (are) 
the basis(es) of those perceptions? 
Ql6. What is the unique and net effect -Required to assess -Impact analysis Required baseline DlO, 016, 
of migration and residential overall impact· of data to be supplied 017, 019, 
mobility on the size and compo- C,A,A. from Ql4. 020, 021 
sition of the core and non-core 
area populations during the life 
of the C.A.A, and what features 
of the core area influence 
mobility patterns? 
Ql7. What effect has implementation of -Required to assess -Baseline analysis Analysis requires output 0 , 022, 
the core area agreement had on overall impact of 
-Macro monitoring from analysis of Q6, Q7, 027 
related public sector program C,A,A. QB, 
utilization by core area residents? -Impact analysis 
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Reports to 
be Generated 
-Baseline ·Study 
-Final Report 
-Baseline Study 
-Final Report 
-Final Report 
-Final Report 
Anticipated Cost 
(excluding data) 
$20,000 
: 
$10,000 
$12,000 
$ 6,000 
-.!? 
':) 
Ql8. 
Evaluation Question 
What changes in public policy 
and programs occur during the 
life of the c.A.A. and how are 
the changes likely to affect 
the implementation and outcomes 
of the C.A.A.? 
Ql9. To what extent does the imple-
mentation model of the C.A.A. 
maximize coordination of system 
elements and maintain organi-
zational productivity (i.e. the 
goals of the C.A.A.)? 
Q20. What are the relative advantages 
and disadvantages of the c.A.A.'s 
intergovernmental arrangements 
for program planning and imple-
mentation, as compared with other 
governmental arrangements for 
intervention into core area 
problems? 
Q21. To what extent are citizens and 
consumers satisfied with citizen 
participation activities of the 
C.A.A. and what impacts.do 
citizen participation activities 
have on program implementation? 
Table 8 
summary of Proposed Evaluation Activities: Implementation Issues 
Relationship 
to Programs 
Proposed 
~valuation Activities 
-Required to estab-
lish context in 
which c.A.A. pro-
grams are delivered 
-information needed 
as control data for 
purpose of estimating 
program and overall 
C.A.A. impacts 
Macro monitoring 
Program monitoring 
-Requi<•d to doto<- r.,.,, .. monito<ing 
mine effectiveness Pro ram assessment 
of C.A.A. management g 
structure and process 
in coordinating and 
delivering the agree-
ment 
-Required to estab- Program monitoring 
lish merits of the 
C.A.A. model versus 
models of inter-
governmental 
delivery 
-Required to deter- f-P'''''" monito<ing mine effects of Program assessment citizen partici-
pation on resident Impact analyses 
satisfaction and 
program implemen-
tat ion 
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Linkages to Other 
Evaluation Activities 
Provide background and 
context information 
required in most impact 
analyses. 
Information required 
as context data for 
all program specific 
evaluations. 
Requires information 
to be supplied by 
analysis of Ql9. 
Information required 
to support analysis 
of Ql9 and Q20. 
Data 
Sources 
-press 
releases 
-program 
descriptions 
Reports to 
~e Generated 
none 
-interviews 
with govern-
ment officials 
-027 
tilid Tum 
-interviews Review 
Final Report 
-management 
board minutes 
-027 t-Final Report 
-interviews 
-management 
board minutes 
-analyis of e»-
isting studies' 
-interviews Mid Term 
with program Review 
managers and 
citizen inter- Final Report 
est groups 
-022 
I 
I 
I 
Anticipated Cost 
(excluding data) 
$10,000 
$18,000 
$ 8,000 
$28,000 
-98-
5.3 PROGRAM-SPECIFIC COMPONENTS 
The micro- or program-specific 
are summarized in Table 9. The 
program (and related complementary 
elements of the analysis 
table reveals for each 
programs) the range and 
focus of evaluation activities proposed, the program's 
tionship to the evaluation questions, sources of 
required and reporting formats. 
rela-
data 
The existence of similarities (and dependencies) among 
certain research questions with respect to substance and/or 
data requirements, implies that several elements of the 
evaluation can be grouped or packaged. The plan's design 
team recommends that the 21 analysis elements be condensed 
into 11 packages for the purpose of per
1
forming the work. 
These packages and the related research questions are iden-
tified in Table 10. 
5.4 WORKFLOW OF THE PLAN 
The 
reporting 
report. 
Plan's workflow must be structured around the 
time-frames for the mid-term review and final 
The mid-term review is intended to provide C.A.A. 
management with in-depth assessments of how individual pro-
grams are functioning. Since such assessments cannot be 
undertaken until programs have been operational for 12 to 18 
months, we have tentatively scheduled analyses supporting~· 
the mid-term review to be conducted in the first and second 
quarters of 1984 and the report to be forwarded to manage-
ment in the fourth quarter of 1984. Impact analyses, which I 
form the key components of the final report are to be con-
ducted during and immediately following the final phase of 
program deli very. Such studies will require six to nine 
months to complete and are scheduled to be submitted to man-
agement in the third or fourth q~arter of 1987. 
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Table 10 
Summary of Analysis Packages and Budget Requirements 
EVALUATION THEME AND TOPIC 
A. Econoaic Growth and Development 
1. Macro Economic and Labour Market Structure 
(Questions 1 and 2) 
2. Economic and Job Creation Impacts 
(Questions 3 and 4) 
B. Enhanceaent of EJBployaent Opportunities 
and Support Services for Core Area Residents 
Sub-Total 
3. Employment and Labour Force Activity Patterns 
(Question 5) 
4. Employment Program Impacts 
(Question 6) 
5. Community Services and Facilities Impacts 
(Questions 7 and 8) · 
C. lbusing and Neighbourhood Iaprovesents 
6. Housing Stock Composition, Investment and 
Consumption Patterns 
(Questions 9 and 10) 
7. Housing Program Impacts 
(Questions 11, 12 and 13) 
D. Soclo-Deaographlc and Attitude Changes 
8. Impacts of the C.A.A. on Socio-Demographic 
Structure and Attitudes 
(Questions 14, 15, 16 and 17) 
E. Iaplesentatlon Issues 
9. Policy and Program Environment 
(Question 18) 
10. Management Structure and Process 
(Questions 19 and 20) 
11. Citizen Participation in the C.A.A. 
(Question 21) 
Sub-Total 
Sub-Total 
Sub-Total 
Sub-Total 
GRAND TOTAL 
* Costs pertain only to analysis components of the plan. 
COST* 
$ 70,000 
$ 54,000 
$124,000 
$ 30,000 
$ 31 ,ooo 
$ 36,000 
$ 97,000 
$ 36,000 
$ 23,000 
$ 59,000 
$ 48,000 
$ 48,000 
$ 10,000 
$ 26,000 
$ 28,000 
$ 64,000 
$124,000 
$ 97 ,ooo 
$ 59,000 
$ 48,000 
$ 64,000 
$392,000 
======== 
-103-
Assuming these reporting time-frames, the scheduling of 
activities associated with the plan's proposed analysis 
packages (and the cash flow implications} is illustrated in 
Figure 1. For discussion purposes the workflow can be 
dis aggregated into five sequential but overlapping phases. 
These include: 
1. interaction with evaluators and program 
managers to explain the evaluation plan and to 
develop design criteria for program monitor-
ing systems and program-specific evaluation 
activities. 
2. conducting baseline analyses which are needed 
to support program assessments. 
3. conducting 
activities 
report. 
all program 
required for 
assessment evaluation 
the mid-term review 
4. conducting additional baseline analyses 
required to support macro-impact analyses, and 
5. conducting program-specific and macro-impact 
analyses. 
In order that data are available to support the 
evaluation, data acquisition activities must be carried out 
according to the time-frames set forth in Figure 2. The 
cash flow implications of this scheduling are also outlined 
in the diagram. 
5.5 SUMMARY OF THE PLAN'S BUDGET REQUIREMENTS 
The preceding discussion has attempted to summarize the 
various analysis and data collection components of the 
evaluation plan. The anticipated costs of carrying out all 
of the proposed evaluation activities is summarized in Table 
11. 
Figure 1 
Timing and Cash Flow: Analysis Activities 
ANALYSIS ACTIVITY 
MACRO ECONOMIC AND LABOUR 
~IARKET STRUCTURE 
ECONOMIC AND JOB CREATION 
HIP ACTS 
TO ~IAR •. 83 MARCH 83/84 
($15, 000) 
EHPLOniENT At\D LABOUR I'ORCE 1-----------i 
ACTIVITY PATTERNS 
($20,000) 
E~li'LOniENT PROt;RA~I HlPACTS 
($6,000) 
~lARCH ~lARCH 85/86 
TUDIES WHEN REQUIRED 
($50,000) 
($10,000) II 
.I 
~lARCH 86/87 ~lARCH 87/88 
($20,000) 
($4,000) 
($10 ,000) 
($15,000) II 
Vl 
COMI1UNITY SERVI CllS AND 
FACILI '1'1 ES HlP ACTS CASE ST~D~S=W~E~R~QU~R~ = = = = = = = = ~- II I 
110USING STOCK CO~lPOSITION, 
I NVESU.IENT, AND CONSU~lPTI ON 
PATTERNS 
HOUSING PROGRM1 HI PACTS 
SOCIO-IlEHOGRAPIIIC AND 
ATTITUDINAL HfPACTS 
I'OLI CY ANll PROGRAH 
EI\VI ROmiENT 
~IANAGENENT STRUCTURE AND 
PROCESS 
CIT! ZEN PAI<'flCIPATION 
IN THE C.A.A. 
($4,000) ($6,000) II 
($10 ,000) 
($6,000) 
\I~IEN R11QUIREll 
------($6,000) ($6,000) 
~ 
.... 
iii 
,:.: 
::;: 
,:.: 
IU 
f-o 
c:l 
.... ;:;;: 
($32,000) 
REQUIRED 
($10,000) 
($4,000) 
,..,. ... 
< 
($18,000) z .... 
~ 
($13,000) 
--=] 
($14,000) 
I 1-' 0 +:> I 
Figure 2 
Timing and Cash Flow: Data Collection Activities 
DATA COLLECTION ACTIVITY ITO ~fAR.B3 MARCH 83/84 MARCH 85/86 
~fACRO AND PROGR#f ~IONITORING 
SYSTE~IS 
BUILDING PER.~IITS. 
~PECIAL TABULATIONS 
flllUSEHOLD SURVEYS 
~E\1 HOUSING UNIT OCCUPANT 
SURVEY 
~!ASTER REGISTRATION FORI! 
SA~IPLES 
ECONOHIC AND JOB CREATION 
HIPACT SURVEYS 
($20,000) 
($18,000) 
($65,000) 
($48,000) 
~lARCH 86/87 HARCII 87/R8 
- ?-? ~ J 
... 
($3,500) 
(Sl,OOO) 
($100,000) 
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($10,000) 
J 
~ 
0 
Q. 
Ul 
"' 
;2 
.... 
u.. 
I 
1-' 
0 
U1 
I 
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TABLE 11 
Summary of the Plan's Budget Requirements 
Component Cost 
Analyses $392,000 
Data Acquisition $325,000 
Implementation* $250,000 
TOTAL $967,000 
* Include professional fees of evaluation manaper 
and cost incurred in designing the evaluation 
plan. 
Funds currently committed to the Evaluation Program 
total $700,000 implying that a shortfall of $267,000 exists 
between the plan's budget requirements and presently author-
ized funds. Issues related to implementation of the 
proposed plan, in particular for coping with the forecast 
budget shortfall, are discussed in the following section. 
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SECTION VI: ISSUES CONCERNING PLAN IMPLEMENTATION 
6.0 INTRODUCTION 
Two main issues surround the implementation of the 
evaluation plan. The first relates to proposals for carry-
ing out the activities developed in the plan within the 
program budget allowed for in the Agreement. A second issue 
deals with the role of the Evaluation Manager. 
6.1 BUDGETARY STRATEGIES 
The following discussion proceeds from the evaluation 
plan developed in the previous sections and attempts to 
recast its implementation within the program budget alloca-
ted under the Agreement. The proposals which follow are put 
forth as strategies s·ince each requires further negotiation 
by the Evaluation Sub-Committee and Evaluation Manager dur-
ing the implementation of the plan. Generally, the approach 
is to review various analysis and data gathering components 
of the evaluation plan and suggest possible avenues to 
follow for meeting their costs, other than through direct 
expenditure under the Program 13 budget. The objective is 
to identify potential cost-savings to the evaluation program 
of approximately $270,000, such that the total costs of 
delivering the program do not exceed $700,000, (i.e. the 
amount of the project authorization for Program 13). 
Three 
components 
allocation: 
strategies 
of the 
are proposed 
proposed plan 
for maintaining all 
within the budget 
* internalization of analysis packages, 
* alternative funding of data collection activi-
ties, and 
* shared evaluation costs with other program 
budgets. 
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Internalization of Analysis Packages 
If one reviews the proposed evaluation activities with 
respect to timing and sequencing (see Section V) it is pos-
sible to identify several analysis components which are not 
dependent upon any particular time-frame for completion 
(save for the final report) or not required to be completed 
for contribution as inputs into other evaluation 
activities. At the same time, there are periods within the 
time-frame of the plan where demands upon the Evaluation 
Manager for delivering feedback to various management 
components of the Agreement are not great. This creates the 
possibility of analysis being carried out by the Evaluation 
Manager. Table 12 identifies five analysis packages which 
are not "time sensitive" and which could be performed by a 
manager with reasonably developed research skills. The 
potential cost savings associated with internalizing these 
analysis packages appears in the table. 
It should be noted that internalization of analysis 
activities creates the need for some research assistance and 
administrative support to the Evaluation Manager. These 
costs, however, are likely to be minor in comparison with 
the projected costs of contracting out the work. 
Alternative Funding for Data Collection Activities 
Potential for significant cost-savings also exists with 
respect to several data collection activities proposed in 
the plan. These savings which are identified in Table 13 
could be realized by accessing various temporary employment 
or training programs through C.E.I.C. to offset labour costs 
associated with constructing the data files. This strategy, 
if successful, could not only result in cost-savings to the 
evaluation program but also support the affirmative action 
intent of the C.A.A. by creating work or training opportun-
ities for spec~al need core area residents. 
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TABLE 12 
Analysis Packages with Potential for Internalization 
ANALYSIS PACKAGE 
1. Macro-Economic and Labour Market 
Structure 
(Evaluation Questions 1 and 2) 
3. Employment and Labour Force Activity 
Patterns 
(Evaluation Question 5) 
6. Housing Stock Composition, Investment 
and Consumption Patterns 
(Evaluation Questions 9 and 10) 
8. Impacts of the C.A.A. on Socio-demographic 
Structure and Attitudes 
(Evaluation Questions 14 to 17) 
9. Policy and Program Environment 
(Evaluation Question 18) 
TOTAL 
POTENTIAL 
SAVINGS 
$ 70,000 
$ 30,000 
$ 36,000 
$ 48,000 
$ 10,000 
$194,000 
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TABLE 13 
Potential Cost-savings Associated With Data Collection 
Activities 
DATA COLLECTION POTENTIAL 
ACTIVITY SAVINGS 
1 . City of Winnipeg Building/Demolition 
Permit Files $ 25,000 
2. Pre/Post Household Surveys $ 65,000 
3 • C.E.I.C. Master Registration Form 
Sample Surveys $ 18,000 
TOTAL $108,000 
Shared Evaluation Costs With Other Program Budgets 
Several of the program-specific activities proposed in 
the plan could be cost-shared or substantially underwritten 
by the program budget(s) in question. There is merit, for 
example, in having a central data system in the Core Area 
Initiative Office whereby information pertinent to both 
management control activities and evaluation could be 
routinely gathered, stored, and retrieved on short not ice. 
The costs of such a system could be shared with Program 11. 
For certain programs, evaluation activities could be 
made specific enough to contribute to the on-going planning 
and implementation requirements of the programs. Programs 
1, 4, 5, 6, 7, 9 and 10 in particular, could benefit in this 
fashion and the managers of these programs could be 
approached with proposals to cost-share certain components 
of their evaluation requirements. Table 14 provides a 
summary of the possible savings to the evaluation program 
budget through the cost-sharing strategies proposed above. 
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TABLE 14 
Potential Savings Through Cost-sharing Program-Specific 
Evaluation Activities 
ACTIVITY/PROGRAM POTENTIAL 
SAVINGS 
1 • Data Management System 
(with Program 11) $ 10,000 
2. Analysis Package 5* 
(with Programs 4 and 5) $ 36,000 
1 . Analysis Package 4* 
(with Program 1) $ 31,000 
4. Analysis Package 2* and Associated 
Data Collection Activities 
(with Programs 6' 7' 9 and 1 0) $ 90,000 
TOTAL $167,000 
* See Table 10 for description 
of Analysis Packages 
The strategies outlined above could result in up to 
$469,000 in cost-savings to the evaluation program, thus 
creating the possibility of carrying out all of the plan's 
proposed ev alu at ion activities within the program's budget 
constraint. It must be re-emphasized, however, that with 
the exception of savings which accrue through the internal-
ization of analysis, these savings are contingent upon the 
outcome of negotiations with several individuals and agen-
cies. In light of the uncertainty which surrounds this pro-
cess, there is a need to prior ize the proposed evaluation 
activities should it become necessary to pare back the 
proposed evaluation for budgetary reasons. 
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6.2 PRIORIZATION OF EVALUATION ACTIVITIES 
To this point in our discussion we have suggested 
several possibilities for meeting the plan's budgetary 
requirements without sacrificing the integrity or compre-
hensiveness of the evaluation. It is the opinion of the 
design team that the removal of any of the proposed activi-
ties will result in a loss of comprehensiveness. 
No evaluation can be expected unless the means of gain-
ing access to pertinent data, including the planned surveys 
and program monitoring systems, are safeguarded. Recogniz-
ing this, the issue becomes one of identifying those analy-
ses components of the plan which could be altered or removed 
without -seriously detracting from the overall evaluation 
effort. 
The design team has reviewed each of the proposed anal-
ysis components with respect to their importance to the 
overall evaluation program. This priorization of activi-
ties, which is summarized in Table 15, is based largely on 
an assessment of the potential contribution of individual 
C .A.A. programs to the achievement of the broad objectives 
of the C.A.A. The evaluation questions assigned a high 
priority are those which pert a in to the direct, intended 
impacts of the Agreement (Items 1-6, 9-11). Questions which 
focus on either the secondary impacts of the C.A.A. (Items 
12-15) or which pertain to programs which are supportive of 
the main goals of the Agreement (Items 7, 8, 19 and 20) are 
assigned medium priority. Evaluation Questions 16 and 18 
have also been assigned a medium priority because they are 
needed to account for changes which occur to the macro-
environment of the core area. Questions 17 and 21 have been 
accorded a lower priority because they either are difficult 
to assess or are of low policy relevance in comparison to 
other evaluation issues. 
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TAB£ 15 
Priorization of the Proposed ,Analysis Canp:>nents of the Plan 
t#\LYSIS CDffi.ENTS PRI<RIZATICN RATI<N\LE C.A.A. PR<XRAM> BlUET 
IWQVED E~TE 
Evaluation Q.Jestions: High Analyses seek . to capture the key 1, 2, 6, 7, 9 $235,000 
1 - 6, 9-11 interned, direct effects of the C.A.A. arrl10 
arrl assess the effectiveneSs of tmse 
pr~ans v.hich are expecta::l to 
generate tmse effects 
Evaluation Q.Jestions: Ma::li.um Analyses seEk to capture the key 2, 6 arrl 7 $ 33,000 
12- 15 secorrlacy arrl irdirect effects of the 
C.A.A. 
Evaluation Q.Jestions: MErlium Analyses relate to pr~ans v.hich 3, 4 ard 5 $ 36,000 
7, 8 contribute in S.Jj)!X>rtive f<;15hion to 
C.A.A. goals 
Evaluation Q.Jestions: Medium Analyses seEk to capture infonnat.ion none directly $ 22,000 
16, 18 essential to explainiry dlaryes in the 
macro-envircnnent of the core area 
Evaluation Q.Jestions: Ma::li.um Analyses seEk to dorunent the diffi- 1 arrl 12 $ 26,000 
19, 20 a.Jlties enoo..nte:rei in .irrq:>lementiry 
the C .A.A. ard explain the level of 
ifll>lementat.ion in the light of ttuse 
di ffia.Jlties 
Evaluation Q.Jest.ion: Low IsS.Je is diffia.Jlt to assess v.ell arrl none directly $ 6,000 
17 may be of marginal value in interpret-
iry the S.JCcess of the C.A.A. 
Evaluation Q.Jest.ion: low Analysis seEks to dorunent the level, 11 arrl 12 $ 28,000 
21 nature ard ifll>act of citizen partici-
pation in the C .A.A. not an explicit 
goal of the C.A.A. 
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6.3 THE ROLE OF THE EVALUATION MANAGER 
The Evaluation Manager is essentiaLly responsible for 
providing support and continuity to the Evaluation 
Sub-Committee as outlined in the project authorization for 
Program 13. Once the evaluation plan has been ratified, 
three tasks require the immediate attention of the manager. 
These include: 
* negotiation with the appropriate parties 
regarding cost-saving strategies required to 
carry out the evaluation plan within budget; 
* consult at ion with program managers regarding 
the evaluation program's objectives and the 
speci fie data requirements of the evaluation 
program (a requirement in each Program 
Authorization); 
* the design of program data collection forms in 
support of program monitoring systems. 
In addition to these initial activities, the manager should 
play the central role in day-to-day implementation of the 
evaluation program and 
requirements of Program 
Core Area Agreement. 
include: 
in ensuring that the objectives and 
13 are met during the course of the 
Speci fie duties in this regard may 
* the design of terms of reference concerning 
all evaluation work to be conducted through 
contracts under Program 13; 
* administration and management of all con-
tracted evaluation research; 
* liaison with the Core Area Initiative Manager 
and his office regarding coordination and 
implementation of the Evaluation Program; 
* the development and maintenance of a central 
information system for monitoring the perfor-
mance of programs under the Agreement; 
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* design and ~mplementation of in-house evalua-
tion activities as required; 
* 
* 
* 
preparation of periodic 
packages for management, 
review and final report; 
progress reporting 
and the mid-term 
maintaining communications concerning evalua-
tion activities among program managers, the 
Evaluation Sub-Committee, the Core Area 
Initiative Office and consultants; and 
performing duties as secretary to the Evalua-
tion Sub-Committee. 
Although a central figure in the delivery of the pro-
gram, the Evaluation Manager does not bear the total respon-
sibility for evaluation of the Agreement. This respons-
ibility is shared with all programs under the Agreement and 
requires the on-going support of the Policy Committee, 
Management Board, and the Evaluation Sub-Committee of the 
Management Board. In particular, it is paramount that the 
Evaluation Manager maintain good functional relationships 
with other program managers throughout the life of the 
Agreement. The quality of these relationships will be 
instrumental to the success of the evaluation. 
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SECTION VII: SUHHARY AND RECOMMENDATIONS 
7.0 INTRODUCTION 
I. The report has outl1ned in considerable detail a plan 
for evaluating the Winnipeg Core Area Agreement. Evaluation 
concepts, themes and costs have been described in relation 
to the overall Agreement, and the individual programs con-
tained in the Agreement. This concluding section of the 
report provides a brief summary of the development of the 
plan and presents the report's recommendations. 
I 
7.1 A SUMMARY OF THE DEVELOPMENT OF THE PLAN 
The evaluation program is based on the legal require-
ment of the tri-partite Core Area Agreement that Management 
Board ensure that an evaluation of the thirteen cost-shared 
programs be carried out and that information required for 
this process be provided by all parties to the Agreement. 
The process of defining the scope and emphasis of the 
evaluation program has involved an appraisal of the objec-
tives of the C.A.A. and its constituent program elements and 
consultation with a number of individuals involved in the 
planning and implementation of the Agreement. 
The primary objectives of the C.A.A. include: 
* the expansion of employment opportunities for 
core area residents, 
* the encouragement of industrial, commercial, 
residential and social developments in the 
core area, and 
* the promotion of resident participation in 
core area development opportunities. 
In reviewing the various piograms with respect to the above 
objectives, it became apparent that the C.A.A. 's goals cut 
across several programs. Recognizing this, the plan design 
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7.2 RECOMMENDATIONS 
On the basis of the discussion and analysis contained 
in the report, the design team recommends that: 
1. program monitoring/data collection systems be 
established for each program under the Core Area 
Agreement in compliance with the requirements of 
the Evaluation Program and that the costs of main-
taining these systems be borne by the individual 
programs; 
2. 
3. 
the time-frame for evaluation of the Agreement be 
extended, such that the mid-term review be submit-
ted to Management Board in the fourth quarter of 
1984 and the final report be submitted in the 
third or fourth quarter of 1987; 
evaluation activities conducted under the program 
be organized according to the proposed themes 
rather than on a program-by-program basis; 
4. negotiations be initiated by the Evaluation Sub-
Committee and the Evaluation Manager with program 
managers and government departments in an attempt 
to effect the cost-saving measures identified in 
the report; 
5. a plan be developed to internalize as much of the 
evaluation program as possible under the direct 
administration of the Evaluation Manager, provided 
that this internalization is consistent with the 
workflow of the manager and the requirements of 
the overall evaluation program; 
6. should cost-saving strategies prove unsuccessful, 
the budget for the evaluation program be increased 
to cover the anticipated budget shortfall; 
7. if funds required to implement the entire evalua-
tion program do not become available, the prior-
i ties indicated in Table 15 govern program cut-
backs; 
8. 
9. 
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in the event that the evaluation program must be] ~~~ _? 
reduced, this reduction not affect the data --~ 
collection activities recommended in the report; -
formative and program-speci fie evaluation activ- ~ ~ 
i ties take precedence over summative evaluation;:, 
activities if cut-backs are required; and 
10. a centralized program monitoring and data main-
tenance function be implemented by the Evaluation 
Manager to support the annual progress reporting: 
requirements and analysis components of the-
evaluation program. 
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APPENDIX A 
ABBREVIATIONS USED IN THE REPORT 
C.A.A. -Core Area Agreement (also 'Agreement') 
C.C.D.O. - Canadian Classification and Dictionary of 
Occupation 
C.C.D.P. Canada, Community Development Program (C.E.I.C.) 
C.C.S.P. - Canada, Community Services Program (C.E.I.C.) 
C.E.I.C. - Canada Employment and Immigration Commission 
C.H.R.P. - Critical Home Repair Program (M.H.R.C.) 
C.M.H.C. - Canada Mortgage & Housing Corporation 
D.R.E.E. Department of Regional Economic Expansion (Federal) 
H.O.A.P. - Home Ownership .Assistance Plan 
I.T.&C. - Department of Industry, Trade & Commerce (Federal) 
!.U.S. - Institute of Urban Studies, University of Winnipeg 
L.E.A.P. - Local Employment Assistance Program (C.E.I.C.) 
M.H.R.C. Manitoba Housing & Renewal Corporation 
N.I.P. - Neighbourhood Improvement Program 
R.D.I.P. - Regional Development Incentives Program (D.R.E.E.) 
R.R.A.P. - Residential Rehabilitation Program 
S.A.F.E.R •. -Shelter Allowances for Elderly Renters (M.H.R.C.) 
S.A.F.F.R. -Shelter Allowances for Family Renters (M.H.R.C.) 
